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GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER

FORM

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK beginning 8 a. m.

December 20th 19 26 FROM

A drop of 842 million cubic feet has been recorded in the water
storage of Ripogenus ana worth Twin auring the past week, Ripogenus
continues to keep one gate one-half open.

Today’s Report:

Ground Wood
Screens Mill #1
Job. #1105.

No. 8 Paper
Machine. Mill
iA •

letter no.

DETAIL

SUBJECT

Water Storage.

engineering Dept.

Ripogenus El.: 940.18
Storage 25,253 M. Cu. Ft.
N, Twin. El. : 489.80_______ "
11,850 "
Total Storage
37,103 M. Cu. Ft.

Three more of the old baker & Shevlin screens were removed during
the past week. It is now possible to install the remainder of the screens
(four in number) ana a start was made on than this morning. A tailing
pump for handling the rejections from the first screens to the second sere
is being set up on the main floor this morning also. This replaces the
one set in the basement temporarily.

The remainder of the Fenberthy ejectors .ere installed on the dryers
of the new No. 8 machine Sunday, Dec. 26th.

16” Cameron
G. .Pump Mill#l

The new pit for this pump has been made and the pump installed in
place, lhe forms are being removed this morning. The pump should be reedy
for service sometime this week.

Dolby-E. Mkt.,
Trans. Line
Job. #2u52.

This job is now complete, with the exception of erecting lightening
arrestors on the line. The new line will probably be put into service on
next Sunday. Temporary panels in the transformer station erected but not
connected up yet.

Repairs to
E. Mkt. Dam.
Joo. /2U43.

This year’s work completed and the Foundation Co., gone.

Suction Couch.
Mill $. Job.
#2064.

Have installed this past week for No. 2 machine, founuations, motor
base and other preliminary work. Lettei
*
from Rice, Barton promises part
shipment of their material this ^eek, one stone press roll to be shipped
Jan. Sth ana others at five or six day intervals.

Miscellaneous.

Messrs, nowler ana Carrier returned from ^oston,
Dec. 22d.

ednesaay morning

Mr. Seldon returnee from Madison Thursday morning, Dec. 23d and
is leaving for Augusta ana Boston toaay, Monday, Dec. 27th.

Die. RVi'.
DATE MAILED

Dec. 27, 1926

s,GNEp-U
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F. L. Bowler, engineer

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

,

13,

SUBJECT

Water Storage

1926

from

Engineering Department

letter no.

50

DETAIL

The water storage of Ripogenus and North Twin show a lose of 584
million cubic feet during the week. One gate remains one-half open at
Ripogenus.

To-day’s Report: Ripogenus Elev. 940.70 Storage 25,885 Mil. Cu. Ft.
North Twin
” 490.10
"
12,060 "
* "
Total Storage
37,945 ”
” “
Shartle Beater
Job 1112

This beater continues to operate very satisfactorily.

There are nine of the old Baker & Shevlin screens now dismantled
Ground Wood
Screens Job 1105 and removed. The remaining four screens have not yet been installed.
Mr. Haug of the Bird Machine Co. visited the installation the first
of the week, arriving Monday Dec. 13th and leaving Thursday Dec. 16th.
He made a few experiments, the most important of which was to try
out a new rejection bar, which seemed to help considerably.

No. 8 Paper
Machine Dryers
Mill No. 1

Twenty-eight of the dryers on the new #8 paper machine are equipped
with the penberthy ejectors. Sunday, Dec. 19th the opening in the
discharge orifice of these ejectors was increased to a larger opening
to allow the water to get away faster.

Dolby-E.Mlk’t
Trans. Line
Job No. 2052

The work at the Receiving Station is completed and about three
more days will complete the work on the Dolby end of the line. Pre
liminary work on the transformer change is being carried along at the
same time.

Repairs to E.
Mlk’t Dam
Job 2043

Work all completed for this year and Foundation Company now
cleaning up their accounts. Messrs. Crowell & Gardner of The Foundation
Company visited the job on Thursday, December 16th.

Suction Couch
Job 2064
Miscellaneous

Preliminary work for the installation on No. 2 Paper Machine is
under way.

Mr. Bowler returned from Canada Wednesday morning December 15th.
Mr. Weldon returned from Cushnoc Paper Co., Augusta, Tuesday
night Dec. 14th.
Messrs. Meyers and Robbins of General Electric Co. arrived at
Millinocket Friday morning Dec. 17th regards some experiments on the
turbine set of the new #8 paper machine drive.
A shredder for handling the wet broke of No. 9 and 10 paper machines
was put into operation this morning by the Bureau of Economy.
Mr. Weldon leaving for Madison to-day noon.
Messrs. Bowler and Carrier leaving for Boston to-night.

Diet. RVW

DATE MAILED
FORM

December 20. 1926

Engineer.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
for week beginning

8 a.

m.

Dec. 6,

9 26

from

Engineering Dept.

LETTER NO.

49

DETAIL

SUBJECT

i

Water Storage

The water storage at Ripogenus shows a loss during the week,
of 151 million cubic feet, with same 1/2 gate opening as last week.
North Twin storage is still holding
Total precipitation at Ripogenus since Dec. 1st is 0.47" and
at Millinocket 0.64".

Te-day’s Report:

Ripogenus Elev. 940.98 Storage 26,224 Mil. Cu.Ft
North Twin
"
490.45
"
12.305
"
* •
Total Storage 38,529 ”
” "

Shartle Beater
Job 1112

A new stock consistency regulator is being triea out, in place
of the Trimbey Regulator, and is working very satisfactorily.

Dolby-E.Mlkt
Trans. Line
Job 2052

JJork at Receiving Station finished and lines connected at this
point. Dolby end of line to be connected up week of Dec. 13th.
Cable switch installed and temporary panels installed in Transformer
Station at Lower Mill for additional circuits to Machine Room.

Repairs to £.
Millinocket
Dam - Job 2043

All concreting and guniting finished Dec. 11th and coffer is
to be removed the first of the week (Dec. 13th).

Fan House $3 &
4 Fa. Machines!
Job 2057

Roof 50% waterproofed. Gypsum blocks for side walls in place.
Copper up-takes half completed. Mooden frame for hood up-takes
about 80% completed and about 40% of Asbestos board in place.

Suction Couch
Job 2064

Cut out masonry in preparation to changing quarter turn drive for
suction couch on #2 Paper Machine.

Miscellaneous

Coal conveyor for discharging lump coal from pile, Lili No. 1,
for Town consumption installed and working very satisfactorily.
Er. J. M. Wade of General Electric Company was in town Dec. 7th
to 10th inclusive, conferring with Messrs. Bowler and Nickerson, on
electrical equipment and layout for changes to transformer station at
Lower Mill.
Mr. C. C. Crusius of American Voith Contact Company was here
December 9th in regard to magazine grinder for Lower Mill.
Mr. Bowler left Dec. 11th for Montreal.
Mr. E. r/. Prouty left Dec. 11th to visit Price Bros., River Bend
Mill.

Diet. GHF

SIGNED

DATE MAILED
FORM

17

Dec. 13, 1926

Engineer.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

N OV •

19 26 FROM Engineering Department

The water storage of Ripogenus and North Twin continued to gain
during the week showing an increase of 1,276 million cubic feet. Tho
discharge at Ripogenus has been decreased from 2 full gates on Monday
last Nov. 29th, to 1/2 full gate now. Total precipitation for month
of November at Ripogenus was 4.85 inches and at Millinocket 6.50 inches.
To-day’s Report: Ripogenus Elev. 941.15 Storage 26,433 Mil.
North Twin
" 490.45
"
12,305
"
Total Storage 38,738

Shartle Beater
Job No. 1112

43

letter no.

DETAIL

SUBJECT

Water Storage

29,

Cu. Ft.
«

H

w

«

The Shartle Beater continues to operate very satisfactorily.

Ground Wood
Screens
Job 1105

Two of the old Baker & Shevlin screens and spouting have been
removed during the week, A start is being made this morning on the
removal of the next two.

Repairs to E.
Millinocket
Dam - Job 2043

Concrete all poured in third coffer dam.
for gunite to-day.

Putting on reinforcement

Dolby-E.Mik’t.
The 500 feet of wire that was needed to complete the transmission
Transmission
line itself has been received and pulled up in place. Electrical con
Line - Job 2052 nections at Receiving Station and st Dolby not yet completed.
miscellaneous

New 10" Rice, Barton & Fales pump installed on ^rapper Paper machine
to handle white water, yesterday Dec. 5th.
Twelve dryers on the wet end of No. 8 paper machine were equipped
with the Penberthy ejectors, yesterday, Dec. 5th.

Messrs. ^hitcomb and Lane visited the mills at Madison, East
Millinocket and Millinocket, arriving at Madison Monday, November 29th
and leaving Millinocket Thursday noon, December 2nd.
Mr. F. 4. Partsch (J, 0. Ross Engineering Corp.) was here Dec. 2nd
re Briner Economizers.
Mr, Burrows of M. C. Tuttle Co. called Dec. 3rd.

Diet. RVW

DATE MAILED
FORM

17

Dec. 6, 1926

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

22

DETAIL

SUBJECT

flater Storage

LETTER NO.

19 26from Engineering Department

Ripogenus and North Twin have gained 2,795 million cubic feet during
the past week. At 2.30 P.M. November 22nd, the gate openings at Ripogenus
were increased from 1-1/2 full gates to 2 full gates. Precipitation for
the month of November to date is 4.85
*
’ at Ripogenus and 6.45 inches at
Millinocket.
To-day’s Report:

Ripogenus Elev: 941.50 •26,862 Million Cubic Feet
North Twin
" 488.00 -10,600
Total Storage
37,462
if

M

H

If

H

Shartle Beater
The Shartle beater has operated very satisfactorily during the week
Job 1112
The Trie&ey regulator is now being erected in connection with this job
and should be ready within a day or two.
Ground Wood
Screen - Job
1105

Six more Haug screens
making a total of twelve,
ready for ins tell at ion. A
old Baker & Shevlin screen

were put into operation yesterday Nov. 28th,
The remaining four screens are now on hand
start was made on the dismantling of another
this morning.

Repair to E.
The No. 2 coffer dam was flooded and removed fleenesday Nov. 24th.
Millinocket Dart On No. 3 coffer dam , the old concrete is still being drilled out and
Job 2043
removed
Dolby Fishway
Job 2060

Job completed Tuesday Nov. 23rd

Dolby-E.Mlk’t
Electrical work in the receiving station is about 50% completed.
Trane. Line
Preliminary work on transformer station is being worked on. There is
Job 2052
about a weeks work on the Dolby end of line also.
Beater Room
Ventilation
Mill No. 1

The heater pipe for ventilating the south end of the Beater Room
has been erected and put into operation earing the past week.

Miscellaneous

Roy seldon returned from St. Croix Paper Company Tuesday night,
Nov. 23rd, after reinstalling air on reversing 3rd press.

Diet. RW

SIGNED
DATE MAILED
FORM

17

November 29, 1926

.engineer.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK beginning 8

A.

M.

Hov<suberl5, 19 26 FROM

Engineering Department
DETAIL

SUBJECT

Water Storage

Storage in Ripogenus and North Twin has increased 3.8 billion cubic
feet since Monday November 15. One full gste discharge in effect at
Ripogenus Nov. 15th waB increased to one full gate plus one gate five
feet open on November 20th. Precipitation Tuesday Nov. 16th was 1” at
Millinocket and 1.38” at Rippgenus. Another jb to rm Thursday and Friday
Nov. 18th and 19th gave 1.83” st MillinocketT Total precipitation
past week Millinocket 2.84”, Ripogenus 2.44”.
To-day's Report:

Shartle Beater
Job 1112

letter no.

Ripogenus Elev. 942.07 Storage 27,563 Mil. Cu. Ft.
North Twin "
483.05
”
7,204
”
Total Storage
34,7 67

This Beater was started up this morning and after running a short
time broke four castings in the hood over roll. Temporary repair made,
machine now operating.

Repair to £«
Guniting in second coffer dam completed Saturday Nov. 20th
Millinocket Dam except for spots where braces were placed. These have been removed and
Job 2043
holes concreted. Work proceeding well in third coffer asm. One
hundred sixteen linear feet of dam from log sluice will be completely
repaired this fall.

Dolby Fishway
Job 2060

This Job should be completed this week.

Screen Room
Roof - Job 2059

New roof planking completed.

Removing old monitor.

Dolby E.Millinn
Outside line completed except for about 500 feet of wire *
hich
ocket Transmis was short and which has been ordered. Work in Receiving Station
sion Line
(50% completed) and in Transformer Station now under way.
Job 2052
Steam Turbine
Meyer and Robbins arrived Friday 18th from General Electric Co.
No. 8 Fa. Mach. to install 2 stage rotor in steam turbine. This work was done Sunday
Nov. 21st and No. 8 paper machine is in operation again this morning,.

Miscellaneous

Current Meter discharge measurements on No. 6 Turbine, Lower Lili,
were made by Engineering Department Saturday Nov. 20th.
Aeldon left for St. Croix Faper Company Wednesday Nov. 17th re
air on 3rd presses.
F. S. Crowell, Asst. District Manager, The Foundation Company
visited iillinocket and Eist Millinocket Friday Nov. 19th.

SIGNED
DATE MAILED
FORM

IT

November 22, 1926

Engineer.

GREAT NORTHERN FAPER COMPANY

WEEKLY NEWS LETTER
for week beginning

8

a. m.

$oV#

gth,

letter no.

45

DETAIL

SUBJECT

Water Storage

19 26 FROM Engineering Department

The water storage of Ripogenus and North Twin has shown an increase
of 503 million cubic feet since last Monday, Nov. 8th. One gate open 6
feet at Ripogenus until 19:30 a.m. Friday Nov. 12th. At that time the
gate opening was increased to 10 feet and remuined that way for the
remainder of the week, Precipitation for November to date at Ripogenus
is 1.95" and at Millinocket 2.58".
To-day’s Report:

Ripogenus Elev. 940.80 Storage 26,006 Mil. Cu. Ft.
North Twin ”
479.65
"
4.919 ”
Total Storage
30,925 "

Shartle Beater
The cast iron tub has been completely assembled at this writing.
A start on the concrete floor and walls of the tub will be made to
Job 1112
Mill No. 1
morrow morning. If nothing unforeseen happens this beater should be
turned over by the latter part of this week or the first of next.
E.Millinocket
Concreting of the No. 2 cofferdam is now completed. Forms have been
Dam * Job 2043 removed and a portion of the steelcrete bolted to the face of the dam
preparatory to gunniting. In No. 3 cofferdam the old concrete is being
drilledout.
Dolby Fishway
This job is progressing very good and should be completed in about
two weeks time.
Job 2060

Screen Room
flanking is now completed. The motors have all been removed from
Roof - Job
the monitor and the floor laid on the inside preparatory to dismantling
2059 - Mill #2 the old monitor. Five ply of paper has been laid over the entire
surface and the skylight curbs flashed.

Dolby-E.Millin
The wires of the new transmission line are now pulled up to the
ocket Trans.
receiving station®
Line-Job 2052

Miscellaneous

Tests were run on numbers 6 and 2 water wheels at East Millinocket,
on Saturday and Sunday, Nov. the 13th and 14th respectively. These
tests weie run under the supervision of Prof. C. M. Allen of Worcester,
Mass, who arrived at Millinocket Saturday morning Nov. 13th accompanied
by an assistant Mr. Hubbard. Another assistant Mr. Haines arrived the
proceeding Thursday Nov. 11th to prepare the dynamometer and to inspect
the wheels. They left Millinocket Monday Nov. 15th.

Diet.RVW

signed
DATE MAILED

November 15, 1926

/y

/
Engineer.

/' C-

u/zJ *

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

JJqV.

1,

Engineering Department

letter no.

44

DETAIL

SUBJECT

Water Storage

19 26 FROM

During the past week, the water storage of Ripogenus and North
Twin has dropped off 296 million cubic feet. On Thursday, November 4th,
the gate opening was increased from 2 feet to 6 feet, and remained with
a 6 foot opening for the remainder of the week. Precipitation for week
at Ripogenus and Millinocket was 0.34 inches each.

To-day’s Report:

Ripogenus Elev. 940.93 Storage 26,163 Mil. Cu. Ft.
North Twin "
478.65
”
4,259 "
Total
30,422 "

Ground Wood
Screens
Job 1105

Twelve screens now installed with six of them in operation. There
are two more screens on hand, leaving two more to yet be received.
Large spiral riveted pipe for the knotter installation is being placed
by the pipers.

Beater Room
Roof - Job 110£i

This job is completed as far as it will be carried this year, and
consists of about 75% of the total.

Shartls Beater
Job 1112

The pump and pulley pits have been poured, also the piers for
countershaft. H. L. Henderson, erector for Shartle Bros, arrived
Millinocket Firday A.M. November 5th and has s.arted erection of beater.

N. Twin Dam
Job 1107

Finished installation of steel gates Thursday November 4th. Mr.
C. Gribbin, Portland Co.’s foreman, left Millinocket Friday morning
November 5th.

E. Millinocket
Dam - Job 2043

About one third of the length of cofferaam No. 2 has been concreted
and the forms removed ready for guniting. Concrete is to be poured
on one-half of the remaining section to-day. Foundation Company crew
has been enlarged so that work has been started in No. 3 coffer dam.

Dolby Fishway
Job 2060

Sill timbers all in place, fastened down and ballasted.
"7 0

Screen Room
Roof - Job
2059

ilanking is about 90% done with 90% of it covered with 2 ply of
felt and 25% covered with 5 ply of felt. Loved motor driving No. 2
side of screen and made preparations for moving motor driving second
line of deckers.

Dolby-E.Millin
ocket Trans.
Line - Job 2052

Completed the grating around the receiving station. Back filled
the interior and concreted the floor. Set windows and plastered the
under side of roof slab.

Miscellaneous

Mr. J. M. Wade of the General Electric Co. arrived Lilli ocxet
Wednesday November 3rd and left Monday, November 8th.
Mr. Stafford of Rice, Barton & Fales Co. visited Millinocket
Tuesday and Wednesday November 2nd and 3rd.

Diet. RVW
DATE MAILED
FORM

17

November 8, 1926

Engineer*

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

19 26 FROM

Qct • 25,

Engineering Department

43

DETAIL

SUBJECT

Water Storage

letter no.

The water storage of Ripogenus and North Twin has dropped off 499
million cubic feet since last Monday, October 25th
Ripogenus continues
to show a small but steady gain with one deep gate open two feet
Total precipitation for the month of October at Ripogenus was 3*23
inches and at Millinocket 4*60
*
inches

To-day’s Report:

Ground Wood
Screens
Job 1105

Ripogenus Kiev. 940.52 Storage 25,667 Mil
North Twin "
479.85
5,051 "
Total Storage
30,718 ”

Cu. Ft.
H

H

tf

tl

Five of the new Haug Screens now in operation
*
Three more
screens all ready for electrical connections and two more moved into
place ready for alignment.

Beater Room
Five of the seven skylights are now completely assembled and
Roof - Job 1109 *
erected
The tar and gravel is practically all in place on the new
portion of roof.
Shartle Beater
Job 1112

Excavation for Shartle Beater is now completed, and one of the
concrete piers for the bearing is poured. The new sewer has been concrated in, and the forms are being removed this morning.

Steel Gates
N. Twin Dam

The ninth and final gate is practically installed. There re
mains a few miscellaneous jobs before completing this installation.

Repairs to Water
Tank - Mill #1

This job is now completed
*

E.Millinocket
Dam Job 2043

Old concrete is being drilled out of coffer dam #2. The third
coffer dam is completed, but a start has not been made on the removal
of concrete yet, due to lack of labor.

Dolby Fishway
Job 2060

The new fishway is progressing very good, being about 25 per cent
completed at this writing
*

Dolby-E.Millin
Wire looped up ana tied onto insulators, to within 1/2 mile of
ocket Tran8.
mill. Brickwork on receiving station addition completed and roof
Line Job 2052
slab poured in place. Cables from receiving to transformer stations
now spliced and buried in trench.
Screen Room
Roof Job 2059

Exhaust Fan
Job 2057

Miscellaneous

Flanking is about 75 per cent done with 50 per cent of it covered
with two ply of felt and the balance with the entire 5 ply. No
gravel on yet•
Nothing further done this week.
*
Messrs
Whitcomb and McKay visited the mille at Madison, Millinocket,
and East Millinocket, arriving at Madison Monday, October 25th and
leaving Millinocket Thursday noon October

Diet. RVW
SIGNE

DATE MAILED
FORM

November 1, 1926

Engineer*

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A.

M. Oct. 18,

from

Engineering Department

LETTER NO.

42

DETAIL

SUBJECT

Water Starage

1926

During the past week the water storage of Ripogenus and North
Twin has dropped off 900 million cubic feat. One deep gate remains open
two feet at Ripogenus. The first snow of the year' came Wednesday,
October 20th, Millinocket recording 9 inches and Ripogenus 6 inches.
Total precipitation for week at Ripogenus was 0.91 inches and at
Millinocket was 2.11 inches.
To-aay’s Report: Ripogenus Elev. 940.16 Storage 25,229 Mil. Cu. Ft.
n
North Twin
481.25
"
5,971
”
«
Total Storage
31,200

Ground Wood
Screens Job 1105

About 75 percent of the spouting is in place, and the fifth
screen is moved into position ready for alignment.

Beater Room
Roof Job 1109

The five layers of felt paper are on the portion of roof replaced.
Erection of skylights started Wednesday October 20th.

Shartle Beater
Job 1112

Excavation for the Shartle Beater is nearing completion and
should be finished within two days time. Brick archway between #10
calender piers torn down. A start has also been made on the forms
for the sewer relocation.

Steel Gates
North Twin Jam
Job 1107

The seventh gate is partially installed, leaving only two more
to be replaced.

Repairs to Water
Tank - Mill #1

The wooden housing has been built around the steel tank, and the
roof over it is about 30% completed.

E.Millinocket
Dam - Job 2043

The water is being pumped out of the second cofferdam, and a
start made on the drilling out of the old concrete.

Dolby-E.Millin
ocket Trans.
Line - Job 2052

The wire is looped up onto the cross-arms to within one-half a
mile of the E. Millinocket Mill. Receiving station addition progressing
good, and cable from Receiving station to Transformer station is in
place.

Screen Room Roo f
Job 2059

Sixty percent of the plunks have been replaced and about 15%
of the roof is completely tarred and graveled.

Dolby Fishway
Job 2060

Approximately 20 Feet of the old concrete wall has been removed
and new timbers placed.

Exhaust Fan
Job 2057

The structural steel for the new fan house over #3 and #4 paper
machines is erected and xiveted. Forms for the floor are built, tlso.

Miscellaneous

Mr. F. C. Bowler rtlurned from Boston Thursday night October 21st.

Diet. RVW
DATE MAILED
FORM

17

October 25, 1926

SIGNED

Engineer.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

October

19

26FROM

Engineering Dept.

LETTER NO.

41

DETAIL

SUBJECT

Water
Storage.

ll^h

During the past week, the water storage of Ripogenus and North
Twin has dropped off 1,235 million cubic feet. One deep gate remains
opened two feet at Ripogenus. Ripogenus has recorded 1.25 inches of
rainfall during the week and Millinocket has recorded 1.53 inches.
Today’s Report:

Ripogenus Elev. • 939.94 Water Storage 24,964 k.C.F.
North Twin. ”
• 482.95
______ 2______ 7,136 M.C.F.
Total Storage
32,100 M.C.F.

Ground Wood
Screens *
Job. #1105.

The spouting has been hauled from the & op to the screen room and
a start made on the erection of same, the top spouts being practically all
in place. The remaining four screens have not been received as yet from
the Bird Machine Company.

Beater Room
Roof - Job
#1109.

The old monitor has been torn down and the curbs for the seven new
skylights are in place, ready for the skylights to-e installed. A start
has been made on applying the remaining three thicknesses of felt over
that portion of the roof that has been renewed, with the idea in mind to
finish the waterproofing before snow comes. Then small patches may be
taken at a time, if the weather permits.

Holly Pneu
matic bystem
Job #1108.

The Holly Pneumatic system, for unloading chips, is in operation and
is working very satisfactorily. Mr. R. Wurgel, the erector, left Millinocket
Tuesday noon, October 12th.

Shartle Beater
Excavation for the sewer relocation is completed. The main excavation
Job. $112.
for the beater itself is progressing very good and is approximately 30%
completed. The brick archway beneath No. 10 calender stack is being torn
down, also. Th© old heater has been put into operation this morning,
(the necessary change-over being made yesterday), and a start made on the
dismantling of the present broke beater. Electricians have started running
a special circuit for the 200 H. F. motor needed to run the beater.

Steel Gates
The fourth steel gate was put into operation Friday, P. M., October
North Twin Dam 15th. The old wooden oate has been hauled out for the fifth one, and the
Job. #1107.
new steel gate partially in place.
Repairs to
Water Tank.
Mill No. 1

The steel tank is completely riveted, caulked, painted and tested,
It is now ready for the wooden housing.

Screen Room
The south portion of the screen room roof has been replaced with
Roof. Job. #2059 the new treated planks up as far as the old monitor. Curbs for two of
the skylights are in place.
Mill No. 2.

E. Mkt• Dam.
Job. ^2043.
Dolby-E.fckt•
Trans. Line.
*
Job
#2052.

The third cofferdam for repairs to the dam is well under construction
and a temporary platform is being built preparatory to pouring concrete
seal.

The electric cables were attached to the Generator Room at Dolby
yesterday, Oct.17th, and the wire is looped up onto the crossarms of the
first three piles. A start has been made on the brickwork of the receiving
station ©$d it is progressing very good. The trench for the conduit from
the receiving station to theferansformer house is dug over as far as the
SIGNED

DATE MAILED
FORM

17

GREAT NORTHERN PAPER COMPANY
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During the past week, the water storage of ripogenus and North Twin
has dropped off 1,009 million cubic feet. One deep gate hus been open at
Ripogenus two feet during the week and the elevation of the water has
remained practically constant.
Today's Report:-

Ripogenus Elevs 939.95 btorage: 24,975 k. C. F.
w
No. Twin Elev: 484.75
"
8,360
33,335 1. c. 77
Total Storage
H

H

Ne. 8 Paper
Machine.
Job. $1101.

The new heater house and fan on the dry end of No. 7 and No. 8
machine rooms is now completed ana in service and doing good work.

Ground Wood
Screens. Job
#1105.

The final lot of steel for the screens has been erected. Spout »ork
in the shop is now completed, with the exception of two rejection boxes,
ana they are now being hauled to the screen room. Two more screens,
(one second ana one third screen) have been received, making a total of
eight on hand besides the four in operation.

The river side of the Beater Room roof has now been replaced with the
Beater Room
Roof. Job #1109.new treated plank , ana covered with two thicknesses of felt. The old
monitor is being demolished ana three of the skylight curbs are in place
on the south end of the roof. Cn the north end, one skylight curb is in
place und another one will be finished by night.

^uakish Fish'
way. Job. $1111.

The new fishway at ^uakieh was completed Friday night, October 8th

The system was turned over idle late Thursday ftfternoon, Oct. 7th,
Holly Fneumatid
System. Job
fer the first time. Friday and baturday morning was spent in the building
up the vacuum. In the afternoon, a carload of chips was unloaded in one hou
#1108.
and a haif with three men. The old method has required frau six to eight
hours with a crew of nine men aid a team.
Shartle Beater
Job. #1112.

Excavation for the sewer re-locution is very nearly completed. The
beater was received at the mill on Wednesday anu Thursday, Oct • 6th and
7th. A start was made on the excavation for the beater itself F riday,
Oct • 8th.

Steel Gates
at No. Twin
Dam. Mob.
#1107.

Two of the new steel deep gates are now installed and in operation
at North Twin Dam, ana the old gate of the third one has been hauled out.

Repairs to
Water Tank
kill No. 1

The steel tank is now being riveted and will be ready for the wooden
*
time.
housing in about three or four days

£. Millinocket
Dam J©b.#2043.

The second cofferdam for repairs to the asm has been built end
sealed. The silt and foreign matter is being removed from the bottom of
the dam, preparatory to putting in the third cofferdam.

SIGNED

FORM

IT

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.October 4th

19

26

from

Engineering Department

40

DETAIL

SUBJECT

creen Room
oof. Job. /, 2059
ill No. 2.

letter no.

About 60 feet of the roof on the south end has been replaced with the
new treated planks.

The coEss arms are all erected onto the poles and a start may be made
elbyyE. Lkt.
on
the
stringing of the wire now. .ork is progressing very slowly on the
ransmission
ine. Job.#2052^receiving station addition.
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Water Storage

The water storage of Ripogenus and North Twin has dropped off 984
million cubic feet since last Monday. There has been one deep gate open
two feet at Ripogenus all week.
To-day’s Report:

Ripogenus Elev:
North Twin M

939.93 Storage 24,952 Mil. Cu. Ft.
486.25
”
9,392 ”
” "
Total Storage
34,344 ”
” *

No. 8 Paper
Machine
Job 1101

The new heater house and fan on the dry end of #7 and #8 paper
machines is now very nearly completed. Enough so that steam was turned
on to the coils and the fan started this morning.

Ground Wood
Screens
Job 1105

A start was made this morning on the erection of structural steel
for another unit of screens. This week will probably complete the
spout work in the shop for all of the remaining screens.

Work on the new Beater Room roof is progressing very good. On the
Beater & Screedi
Room Roofs
river side, 22 bays have been replaced with the new treated planks and
Jobs 1109 & 10 two
■
thicknesses of felt applied for the time being, to keep the weahter
out. Six bays more were opened up this morning and will be completed
by to-night. This will then leave four more bays to complete the river
side of roof. The roof is in a much worse condition than was even
anticipated. The north end particularly, as there is numerous places
where the waterproofing has evidently been holding the plank up.

Quakish Fishwayr
The final shipment of large timbers was received at.the mill last
Job 1111
1Monday morning Sept. 27th, so that work has progressed very good this
week and is about 75 per cent completed at this writing.
Holly Pneumatic
The galvanized pipe has been returned from C. J. Cox Engineering Co.
System
and was received at the mill this morning, October 4th. It is now being
erected. The recepient and blower is in place, the 75 horse power motor
Job 1108
has been set and is being connected to-day, and the platform is nearing
completion. This system should be ready to make its initial start not
later than Thursday of this week, and should be in full operation by
the last of the week.
Shartle Beater
Excavation for sewer relocation is about 80 per cent completed
Job 1112
The Shartle Beater was shipped September 28th.
Repairs to
Water Tank
Mill No. 1

The platform has been replaced with treated timbers and planking,
and the bottom and sides of the new steel tank are now assembled in
place.

Steel Gate at
'Work has been started at the dam under the supervision of Mr. Qribbin
North Twin Dam of the Portland Company. The gates have been unloaded, equipment placed,
and the first new steel gate partially installed.
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The Foundation Company's diver returned to East Millinocket Wed
nesday morning Sept. 29th, and he has been cleaning away the silt
at the bottom of the dam where the new coffer dams are to be located.
The wales and braces have been sunk and bolted into position and a
start has been made on the placing of the wood sheeting.

lby-E.Millin’’
Eighty percent of the cross arms are now bolted in place onto
ket Transmiss - the poles. Forms for the foundation of the receiving station addition
n Lime
are completed and the concrete will probably be poured to-day.
b 2052
scellaneous

The Foundation Company have completed the repairs to
** the
“.21
Dolby
Reservoir roof and moved their equipment back to mast Millinocket

Mr. Bowler visited Ripogenus and Ragged Lake Dams Thursday, Brassua
Dam Friday and Seboomook and Canada Falls Dams Saturday, October 2nd.
No water except in Ripogenus.

Diet. RVf

••
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The water storage of Ripogenus and North Twin has dropped off 800
million cubic feet during the past week. One deep gate was open five
feet at Ripogenus until 10:40 A.L. Thursday, Sept. 23rd, at which time
the gate was closed to a two foot opening for the remainder of the week.
To-day*8 Report:

Ripogenus Elev. 939.80 Storage 24,797 Mil. Cu. Ft.
North Twin
M 487.90
”
10,531 "
Total Storage
35,328

So. 8 Paper
Machine
Job 1101

The steam coils, for the new heater on dry end of Nos. 7 and 8
paper machines, are now being housed in with galvanized iron.

Iround Wood
Screens Job 1105

Very little has been done on the screen room installation during
the past week. Changes in a*
24 w pipe line were made yesterday,
Sept. 26th, so that work may be continued this week.

3eater & Screen
loom Roofs, Jo bit
L109,1110 Mill #1

The treating of the lumber for the Beater and Screws room roofs
was started Wednesday, Sept
*
22nd. Nine, 9 Foot bays of roofing on
the river side of the roof have been torn up and about one-half
replaced with the new treated planks.

•uakish Fishway
Fob #1111

The Quakish Fishway is about 40 percent completed. This job
would have been further along except for the fact that the final
shipment of 10" x 10" timbers did not arrive at the mill until this
morning Sept. 27th.

lolly Pneumatic
iystem Job 1108

The recepient and the blower for the Holly Pneumatic system
have been erected in place. The pipe furnished by the C. J. Cox
Engineering Co. has been returned to them so that they may be
equipped with proper flanges. This has not been returned to us
yet.

ihartle Beater
fob No. 1112

Excavation for the sewer re-location is about 60% completed.
The beater has not yet been shipped.

Lepairs to Water
ank - Mill #1

Lumber for the platform on which the tank is to sit, has been
treated with Protexol Wood Preservative, and is now being put in place.

Steel Gates
North Twin Dam
Job 1107

The nine steel deep gates were received at North Twin Dam
Saturday morning, Sept. 25th. Mr. Gribbin, foreman for The Portland
arrived Millinocket Saturday morning also. A carload of miscellaneous
equipment was loaded and shipped down to the dem this morning so
that work may be started at once.

£• Millinocket
Dam Job 2043

The coffer dam for the first section of dem to be repaired has
been taken down. End braces for the next coffer dams are in place
and piling is being sharpened and floated to job site.
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Dolby-E.Millin
saket Line
Job 2052

All of the poles for the transmission line are now erected. A start
has been made on the cross-arme and are now about 30 per cent erected.
Holes are being dug for the "dead-men" to which the guys are fastened.
Work was started on the addition to the present receiving station,
Friday, Sept. 24th.

Screen Room Roof
Job 2059

Treatment of the planks and timbers for the new roof has now been
completed
*

dscellaneous

The Foundation Company have been repairing the Dolby Reservoir
reof the past few days. They have also been moving the boilers over
the river at Dolby that were left there by them lust winter.

i

Diet. RVW

DATE MAILED
FORM

IT

Sept. 27, 1926

SIGNED

Engineer

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
for week beginning

s

a.

M.

Sept. 13f

i-ctter no.

3?

DETAIL

SUBJECT

Water Storage

19 2« FROM Engineering Department

The water storage of Ripogenus and North Twin has dropped off
1,214 million cubic feet since last Monday, Sept. 13th. Che deep
gate at Ripogenus has been opened five feet during the week.

To-day’s Report:

Ripogenus Elev.
North Twin
”

939.95 Storage
488.80
Total Storage

24,976 Mil. Cu. Ft.
11,152 M
" ’’
36,128

No. 8 Paper
Machine
Job 1101

The top tier of coils for the new heater system have been erected
in place and the headers are being piped to the steam lines. The
finish coat of plaster on the underneath side of the plenum chamber
has been completed.

Ground Wood
Screens
Job 1105

The four old Baker & Shevlin screens which were used for second
and third screens have been dismantled und removed, together with all
the old concrete and wooden spouts. Structural steel for the second
group of screens is erected und riveted, and the steel for the third
group is erected but not riveted, Piping is under installation and
all the spouting for the next two groups of screens are wade in the
shop.

Beater 4 Screep
Room Roofs Jobs
1109,1110 and
2059

The lumber for the screen room roof at East Millinocket is being
treated. At Millinocket a treating tank is under construction and
will be completed so that a start may be made on the treating in a
few days now.

Fishway
Job 1111

The rebuilding of the Quakish Fishway is progressing very good
and at this writing is about 30 per cent completed.

Holly Fneumati 5
System Job 1103

Mr. R. Wurgel, Erector, of the Holly Fneumatic Co. arrived at
Millinocket this morning, Sept. 20th. Machinery for this installation
has been received at Millinocket • Air line and conveying line pipes
have been received from the C. J. Cox Co. but are not acceptable for
the class of work specified.

Shartle Beater
Job No. 1112

The sewer beneath #9 and #10 paper machines is being relocated
so as to wake way for the Shartle Beater installation.

Repairs to Water
The steel tank for this job has been received and work started,
Tank - Mill #1
The old wooden tank has been dismantled und torn down.

E. Millinocket
Dam - Job 2043

Flooded present coffer dam yesterday September 19th. End braces
for the next two coffer dams have been framed and set in position.

Dolby-E.Lillinocket Foie Lind
Job 2052

There is about eight more poles to be set at this time. Due to
very bad ground conditions on the Dolby end, it will be necessary to
build piers for several of the remaining poles. Cross-arms are being
distributed over the line to-uay, so that a start cun now be made on
erecting than.

Miscellaneous

Mr. Whitcomb, General Manager, visited the mills at kadis en, lillinocket
and E. Millinocket last week, arriving at Madison Monday, Sept. 13 and
leavin^Millinocket Thursday, Sept. 16th.
SIGNED
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♦

The water storage of Ripogenus and North Twin has dropped off 985
million cubic feet since last Monday. The sluice gate at Ripogenus was
open six feet until 8:20 A.L. Friday Sept. 10th. Ctae deep gate was
opened 8 feet at 9:20 A.M. Tuesday Sept. 7th and remained open until
10:30 a.M. Friday Sept. 10th. At that time the gate was closed down to
a five foot opening for the remainder of the week.
To-day’s Report:

Ripogenus Elev. 940.5^ Storage 25,667 Mil. Cu. Ft.
North Twin
"
489.55
"
11,675
Total Storage 37,342
H

M

'•

H

H

M

One half of the steam coils for the new heater, on the dry end of
No. 8 Paper
Machine Job 1101 No. 7 and 8 paper machines, are assembled. The galvanized iron hood
has been made and installed on the fan so that the second tier of stem
coils may now be erected. Seventy-five percent of the finish coat has
been applied to the underneath side of the plenum chamber.
A five foot dryer has been set up in the electrical storage room,
the front end being mounted on trunnions so that it may be run open
ended. The Bureau of Economy are to run tests on same, observing the
water conditions.

Ground flood
Screens
Job 1105

Structural Steel for the next group of screens his been erected and
bolted in place, but not riveted. Two of the old Baker & Shevlin second
screens have been dismantled and removed, together with the wooden and
concrete spouts. Pipe is under installation and new spouting is under
construction in the shop.

Beater & Screen
•fork has been started on the treating of the lumber at East Millin
Room Roofs
ocket. At Millinocket a dipping tank is under construct ion, so that the
Jobs 1109,1110 lumber for our roofs may be treated without waiting for East Millinocket
to get thru with their tank.
and 2059

Fishway
Job No. lbll

Mr. Alonzo Mann started work with his crew at ^uakish Tuesday morning
Sept. 7th. All of the old work has now been torn out and a start made
on the new timber work.

Holly Pneumatic
fle are advised that the parts for this installation have been shipped
System
by the Holly Pneumatic Company.
Job 1108
Shartle Beater
Work has been started on the re-location of the sewer to make
Job No. 1112
room for the Shartle Beater.

East Millinock
Dam Job 2043

The second and final section of the dam inside of the present coffer
dam has been concreted, and the entire face of the dam is now being concrated.
Because of the very bad condition that the dam was found to be in,
it will be necessary to build two more coffer dams. Baterial for furthering the repairs have been ordered.

Dolby-East
Millinocket
Job 2043

mighty percent of the poles are now erected in their new positions
The cross-arms have been received and are treated, The hardware has
also been received.
Diet. RW
SIGNED

DATE MAILED
FORM

Sept. 13, 1926

Engineer

—--- 77~—---------

GREAT NORTHERN PAFER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

^g,

*

19 26 FROM Engineering Department

35

DETAIL

SUBJECT

Water Storage

letter no.

The water storage of Ripogenus and North Twin has fallen off
1,698 million cubic feet since August 30th. The sluice gate at
Ripogenus has been open 6 feet all week. One wasteway has been
open 10 inches und another one 100 inches until 4:30 F.k. Sunday,
Sept. Sth, when they were closed. On Tuesday, Aug. 31st, one deep
gate was open 8 feet from 12:10 F.l • till 2:10 F.i. and Sunday
Sept. Sth a deep gate was open 9 feet from 10:40 A.fc. till 4:30 i .M.
To-day's Report:

Ripogenus Elev. 941.50 Storage 26,862 Mil. Cu.Ft.
North Twin
"
489.35
11,535
Total
38,397
»»

w

»»

No. 8 Paper Lach
ine • Job 1101

The structural steel galleries and platforms beneath the wet
presses and dryers are t bout 80 per cent completed
The steam coils for the heater fan are now being assembled in
the new fan house. The finish coat of plaster on the underneath side
of the plenum chamber is 50 per cent completed.

Ground Wood
Screens
Job 1105

Structural Steel for completing the Haug Screen installation has
been received, also four more screens from the Bird Screen Company
have been received making a total of six now on hand, in addition to
the four that are in operation, lumps handling the rejections from
the first screens and second screns have been put into operation in
their new positions. Work has been started this morning taking the
old pumps out of the way so that the inatallation may be continued.
Spouting is under construction in the shop.

Beater & Screen
Room Roof8
Jobs 1109,
1110 & 2059

Material for replacing and repairing these roofs have been
received at the respective mills. A considerable amount of the lumber
was found to have large and louse knots at East Millinocket so that it
is being culled out as it is unloaded, unaer the direction of the
Bureau of Economy, at this mill the lumber will be culled out for
replacement, when it is treated.

Fishways
Jobs 2060 & 1111

The most of the material for the Fishways at ^uakish and Dolby
dams have been received.
rrangmments have been made with the Spruce
Wood Department to hove Mr. Alonso Mann take charge of the construction
of these fishways, ireliminary work was started this morning at the
^uakish dam.

E.Millinocket
*Job
Dam
2043

Tfce first section of concrete has been poured and the forms
removed. The second section, which will complete the present coffer
dam, will be concreted this afternoon.

Dolby-E.Millin
ocket Pole Line

About 50 per cent of the poles for the new transmission line
between Dolby and East Millinocket have been erected, bro.--arms
have not yet been received , but wire und cable is on hand.

Suction Couch
Job 2053

The suction couch and press job is completed and was started up
this morning Sept. 7th at about 10 A.i • It was necessary to shut down
and change a pulley in order to get exact speed required, and started
again about 11:30 A.M.
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The repairing of the Dolby piling out conveyor has been
practically completed.

Diet, m

■

■

•
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Engineering Department

The water storage of Ripogenus and North Twin has dropped off
870 million cubic feet during the ^eek. On Wednesday, Aug. 2bth,
one deep gave was open four foet from 5:50 A.t • to 7:10 P.i • On
Saturday Aug. 28th the sluice gate was open four feet from 9:15 A.M
to 7:30 1 ,M. Wasteways remain tho same, namely, one open 10 inches
and the other one 100 inches.
To-day’s Report:

Ripogenus Alov. 942.42 storage 28,000 Mil. Gu. Ft
North Twin "
490.15
h
Total Storage
40,095 "
M

w

w

n

No. 8 toper
Machine
Job 1101

A rough coat of plaster has been applied to the plenum chamber
of the new heater system and acout one quarter of the finishing coat
apilieu. The fun house is all erected and the engine moved into it
and mounted in place, The coils for heater are now being moved into
the house.
A start has been mauo on th® erection of the structural steel
galleries and platforms beneath the presses one dryers.
Messrs. G. u. Cassidy and E. G. Gilson of the General Electric
Company, left Millinocket ednesday, August 25th, after investigating
the dryer drive. All that was found by them was a sticky and rough
ball bearing in the dryer regulator which was changed and the reg
ulator now gives better regulation.

Ground ood
Screens
Job 1105

The four Haug screens in operation are giving good satisfaction.
Material for the completion of this job has been ordered and spouting
for the next group ef screens is now being built in the shop.

Beater and
Screen Room
Roofs.
Job 1109 & 1110

The hard pine planking and timber for repairing beater and
screen room roofs is now being unloaded at lillinocket.

I .Millinocket
Dam - Job 2043

The work on the dam is progressing very good. The old concrete
for the first section to oe repaired has been chipped away and dowels
grouted in place. Reinforcing rose are being put in piece and a
start made on the building of the forms.
Installation of the new steel sluice gate is practically com
pleted. Gate is all assembled in place and usable but there remains
a small amount of work to do on the hoisting apparatus.

Jelby-E.Millin
The poles for this new transmission line have been treated with
jcket Transmission wood preservative and are now being distributed over th© lino . A
Ine - Job 2052
start has been i.ade on the East Millinocket end and five poles have
been erected. Electric wire and cable has been received.
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The water storage has dropped 940 million since Monday Aug. 16th
<he gate was open 2
-6"
*
from 7 P.M • Aug. 15th to 9:45 A.M® Aug® 16th
and one gate was open 4 Ft from 6:20 P.l. Aug. 17th to 8:G5 A.l •
*
13th one wastoway was closed 2 Ft. leaving for this
Aug. 20th. Aug
week one wasteway open 100" below Elevation 944 and one wasteway open
10" below elevation 944.
To-day’s Rgport:

Reipogenus Elev. 942.64
North Twin
"
491.00
Total Storage

28,275 Million Cu . Ft.
w
12,690
40,965

t

Precipitation for the week, Ripogenus .33" - Millinocket trace.

G.W. Screens
Job 1105

Four screens now in operation — the second pair started Sunday
the 22nd. Mr. Haug arrived here Friday and left Saturday leaving a
Bird Machine Co. man here to conduct tests.

No. 8 Paper
Machine
Job 1101

G. E. Cassidy and E. G. Gilson arrived here Wednesday Aug. 18th
to investigate No. 8 paper machine dryer drive. 7ork has been done
on dryer bearings and gears but without any marked improvement to record
Hy-rib and one coat of piaster completed in plenum chamber, Fan House
closed in, Fan engine now being erected.

East Millinocket
Dam • Job 2043

Coffer Dam now unwatered for 15 Ft. depth. Condition of face of
dam very bad. Apparently no canent in face. Several inches of
supposed concrete can be removed with bare hand. One seam into which
a cant dog can be thrust 4 Ft. horizontally.

Dolby Conveyor
Job 2052

This job practically completed®

Suction Couch
Jeb 2053

preliminary work completed.

Rolls now in transit.

Fishways
Jobs 2060
and 1111

Materials now being received and unloaded at Dolby and
Millinocket.

Steel Gates
North Twin
Job 1107

The Portland Company advise these gates are nearly completed
and early shipment is expected.

Miscellaneous

W. 0. McKay, Assistant to General Manager, visited Millinocket
and East Millinocket Mills Wednesday and Thursday 18th and 19th,
leaving for Madison Thursday noon.
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The water storage of Ripogenus and North Twin has dropped off
825 million cubic feet since lust Monday, August 9th. The gates at
Ripogenus remained closed until Saturday at 1 P.k
*
when one gate was
opened **
2*-6
and closed at 9:45 A.l.. to-day. The wasteways remain
the same as last week; namely, one open 124" and another 10". During
the week 49/100 inches of rain was recorded at Millinocket and 91/100
inches at Ripogenus.

To-day’s Report:

Ripogenus Elev, 943.00
North Twin
"
491.70
Total Storage

28,725 Mil. Cu. Ft.
13.180
«
41,905

No. 8 Paper
Machine
Job 1101

Took Dryer Felt off No. 8 paper machine Sunday August 15th and run
machine with varying temperature in Dryers and found that power does not
vary with temperature changes in dryers.
All the structural steel for fan house is erected, concrete floor
is poured and forms stripped. Forms for fan house roof about 75% com
pleted. Seventy-five percent of the Hy-rib for plenum chamber erected
and fifty percent of plenum chamber plastered, top side. Job held
up for Hy-rib.

Haug G.W.
Screens
Job 1105

First two Haug screens started Sunday, August 15th at 1:00 P.M.
Six Baker & Shevlin« centrifugal screens cut out shortly after starting
these two Haug screens.
All spouting, piping, structural steel, und frames for fastening
electrical controls, are completed to a point where, two more Haug
screens may be installed. Crews are to-day moving obstacles and getting
the other two screens inis place.
All structural steel for Haug Screen Installation is received.
Four Haug screens was received August 10th. This makes a total
of six screens received to-date
*

Repairs ts
£. Minninocket
Dam - Job 2043

Launched und set coffer dm in place. Moving and replacing wood
sluice gate. Assembled steel sluice gate and lowered into place. Poured
concrete seal into coffer cam for making repairs to dam proper.

Repairs on
Dolby Conveyor
Job 2058

Planking of towers completed, supports under three of the trusses
made preparatory to continuing the work.

Suction Couch
& Press
Job 2053

Changed all structural steel possible before making final in
stallation. Erected partition to protect belts on Nash pumps and
motors. Changed position of white water box to make room for the new
quarter turn posts. Installed pipe from vacuum pumps as far as riser.

Sheehan Carriei '
Job 2055

Completed installation Bunday, August 8th.
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LETTER NO.

31

i
DETAIL

SUBJECT

Water Storage

The water storage of Ripogenus and North Twin has dropped off
292 million cubic feet since last Monday, August 2nd. The gates at
Ripogenus remain all closed with one waste way open 10 inches and
another one opened 124 inches. Millinocket experienced a very
severe shower Saturday night, August 7th, 4.70 inches rainfall be
ing recorded in about five hours time. Ripogenus recorded 0.68 inches
rainfall.
To-day’s Report:

Ripogenus Elev. 943.42 Storage 29,260 Mil. Cu. Ft.
North Twin
"
492.00
”
13.390 H
” "
Total Storage
42,650

No. 8 Paper
Machine
Job 1101

A few more of the pipes from the syphons to the drip header
were changed from 3/4 inch to 1-1/4 inches yesterday August 1st.
The remainder of the structural steel beams for the plenum
chamber of the new heater system were erected yesterday, August 1st,
and a portion of the hy-rib secured in place. Also a portion of the
structural steel for the house itself has been erected up through
the floor.

Haug G.W.
Screens
Job 1105

The 75 horse power motors for the first two Haug screens were
received at the mill last week so that it will not be necessary now
to drive these temporarily by belts. The rotors of the motors have
been pressed onto the shafts and the stators are now being put on.
Practically all of the spouts for these first screens are now erected,
and a goodly portion of the pipe changes are made.

Repairs to
£. Lilli ocket
Dam • Job 2043

The wood sheeting for the cofferdam is being driven into place.
The mixer has been moved to, and installed on, the dam. Sand and
gravel is being hauled to the dam preparatory to pouring the concrete
seal for the cofferdam.
Timbers, etc. for a cofferdam around the sluice gate are being
moved into place, so that the old sluice gate may be replaced.
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30

letter no.

The water storage of Ripogenus and North Twin has dropped off 632
million cubic feet during the past week. The gates at Ripogenus are
all closed and the wasteways remain the same as reported lust eek.
To-day’s Report:

Ripogenus Elev.
North Twin "

943.52 Storage
492.35
Total Storage

29,387 Mil Cu. Ft
13,635 t*
43,022
u

ti

No. 8 Paper
Machine
Job 1101

The 3/4 inch pipes from the syphons to the drip header were changed
to i-1/4 inch on fifteen of the dryers yesterday, August Iso , as it was
thought that the present pipes were not sufficiently large, expecially
so when higher speeds are attained. The balance will be changed next
Sunday if possible.
One-half of the steel beams for the plenum chamber of the new
heater system were erected yesterday August 1st. The structural steel
for the floor of the heater engine room has been erected and the concrete poured.
Mr. HorstKotte of the General mlectric Co. leaves MillixiOcket for
the St. Regis Paper Co. to-day, August 2nd. Messrs Carrier and Hennings
are to accompany him and make observations of the General Electric
drive und the machine itself at th:,t mill. This is in connection with
the power difficulties experienced on the dryers of our new #8 paper
machine.

Haug G.vV.
Screens
Job 1105

The first two of the Haug ground wood screens Lave been located end
grouted in their proper positions, and a portion of the large spouting
The pipers made the necessary changes and connections
erected from them
in the large 24" und 12" pipe lines yesterday August 2nd, so that they
can now go ahead during the week.

Repairs to .E.
Millinocket
Dam • Job 2043

During the past week, the silt, bark, etc., has been cleaned away
from the bottom of the dam. This collection of silt was approximately
five feet deep. The wales and braces for the coffer dam have been framed
and are now being set.
The steel sluice gate for the logway is being assembled and painted
preparatory to installing.

Air operated
Doctors #1 F.i
Mill No. 1

The four air cylinders for operating the doctors were installed on
#1 paper mach. ne by Mr. Weldon yesterday, August 2nd. As soon as the
material for the pad bars is received this installation can be completed.

Miscellaneous

Mr. Hemmings of the Carthage Machine Company arrived Lillinocket
Wednesday morning July 28th.
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SUBJECT
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letter no.

The water storage of Ripogenus and North Twin Lakes show a
decrease of 41 million cubic feet during the past week. Gates at
Ripogenus remain all closed and one wasteway open 10 inches and
another one opened 136 inches.

To-day’s Report:

Ripogenus Elev. 943.89 Storage 29,859 Mil. Cu. Ft.
North Twin
” 492.55
«
13.775 "
Total Storage
43,634 ”
"

Ko. 8 Paper
Machine
Job 1101

Nothing further has been discovered relative to the power con
sumption of the No. 8 dryer unit. The springs on the steam joints
have been tightened and loosened, the dryer felts have been tightened
and then slacked off, but neither show any tendency to build the power
up to any considerable extent.
The master generator set in the turbine room has been discontinued
end is replaced by a generator belt driven directly from the dryers,
the idea being to regulate the rest of the machine to any variation
in the dryer unit.
Mr. Horstkotte, of the General Electric Company is still with
us in this connection.
Mr. Stafford of Rice, Barton & Fales left Millinocket, Thursday
P.L. July 22nd.
The structural steel for the new
heater
house for /z7 and 8
paper machines has been received and partially erected.

iaug G.W. Screens
Job 1105
dill No. 1

The spouts for the installation of the first of the screens
are practically completed and painted. A start was made this
morning on the erection of them.

Repairs to East
dllinocket Dam
Tob 2043

The Foundation Company have been getting their rafts, equipment,
etc. ready during the past week. The timber and the sheeting for the
cofferdam is being moved to the job site.

dscellaneouB

kr. J. M. Wade of the General Electric Company arrived at
Millinocket Tuesday morning July 20th and left Thursday July 22nd.
A/A

Amr'

LEFT es/A&Z.
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The water storage of Ripogenus and North Twin Lakes show an increasi
during the past week of 42 million cubic feet. This is mostly due to
rains at Ripogenus as the gates remain closed and the wasteways
practically the same.

To-uay’s Report:

Ripogenus Elev. 943.73 Storage 29,655 Mil. Cu. Ft.
North Twin
"
492.90
14,020 ”
Total Storage
43,675 “

No. 8 Paper
Machine
Job 1101

Sunday morning July 18th, the drip and exhaust headers to the
dryers were shut off right after a break so as to obtain the worst
conditions of water and consequently power in the dryers. After
running under these conditions for about two hours, the dryers were
shut down and each individual dryer inspected for water. Eight of
the dryers were found to have 6 inches or more of water inside, one
of them being one-half full. The balance were very good having only
one to five inches of water in them. After syphoning out all of
the water, the dryers were started again with the headers still closed
and even under these conditions the dryers were found to require
226 h.P.
Three of the dryers (one on each end and one in the middle)
were equipped with Penberthy Injectors yesterday July 18th, and the
discharge from the open ended into barrels in the basement. This
morning they showed a small, steady quantity of water being discharged.
The traps were piped with a by-pass yesterday also, so that the
drip header was discharging direct to the returns to the hotwell, and
a water glass on the drip header showed no water. Even under these
conditions,-the dryer unit was taking 163 H.P. this morning.

Haug G.W. Sc.
Installation
Job 1105

Installation of the new screens has not yet been started. Work
on the spouts for this new system is being continued and are about
two-tbirds done.

Repair to East
Millinocket
Dam. Job 2043

Mr. Charles Eklund, Foundation Company Foreman, returned to
Millinocket last Monday ahd started organizing a crew on Wednesday
July 14th, so as to start work on the dam repairs at East Millinocket.

Miscellaneous

Messrs. Horstkotte of General Electric Company and Stafford of
Rice, Barton & Fales Company are still working on the dryer problem
of the new No. 8 paper machine.
Mr. Meyers, General Electric Turbine Erector, left Millinocket
Tuesday morning July 13th.

*
Mr
F. S. Crowell, Assistant District Manager, of The Foundation
Company, visited Millinocket Saturday July 17th.
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SUBJECT

DETAIL

Water Storage

During the past week the water storage of Ripogenus and North
Twin has shown a shrinkage of 777 million cubic feet. The wasteways
remain the same at Ripogenus as it requires that amount of water to
sluice the logs.
To-day’s Report: Ripogenus Elev. 943.34 Storage 29,158 Lil Cu. Ft.
North Twin
”
493.55
"
14,475 *
Total Storage 43,633 ”

No. 8 Paper
Machine
Job 1101
Mill No. 1

Mr® Meyers, General Electric Turbine Erector, arrived Millinocket
Saturday, July 10th, for the turbine change. The counter balanced
runner was installed on Sunday July 11th. This runner was installed
so that the critical speed and the operating speed would not be so
near the same.
Mr. Horstkotte of the General Electric Company, and Mr. Stafford
of Rice, Barton & Fales arrived Millinocket Friday morning July 9th
regards the high power consumption of he dryer unit on the new
No, 8 paper machine. Sunday July 11th the dryers were examined end
several of the dryers were found to have an excess of water inside.
Several syphon pipes were found to be turned in the wrong direction.
The water was syphoned out, and the syphon pipes put in their correct
position. Also, some of the doctors were slacked off and this
morning the power condition seems greatly improved.

Haug G.W.Screen
Installation
Job #1105

A^out one half of the wooden spouts have been completed.and
taken to the job site but not erected. The remainder of them are
now under construction in the shop.

Dolby Wood
Piling Conveyor

A start has been made on the repairs to the piling out conveyor
at Dolby, one of the towers being completely planked and a start
made on another.

Miscellaneous

The Beater Room and Screen Room roofs at Millinocket were
examined this week and the Beater Room roof found to be in a very
bad condition. Likewise the Screen Room Roof at East Millinocket
is in a very bad condition.

Mr. Bettingell, of the Holly Pneumatic Systems Inc., visited
Millinocket Friday morning regards a pneumatic system for unloading
the sulphite chips from the railroad cars to the wood room conveyor
system.
A third Bird Screen was installed on the wet end of No. 4 paper
machine yesterday July 11th. This now makes thr<ri52" machines
equipped with three Bird Screens and the screen for the
one
is here on the job.

*
Mr
C. H. Johnson of Babcock 4 Wilcox Company called Saturday
July 10th.
Diet. RVW
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SUBJECT

DETAIL

Water Storage

The water storage of Ripogenus and North Twin is beginning
to drop off some. All gates at Ripogenus closed but one wasteway is
open 10 inches and another one 124 inches deep.
s
*
To-day

report:

Ripogenus Elev. 943.64 Storage 29,541 Mil. Cu. Ft
North Twin "
493.90
M
14.720
«
*
«
Total Storage
44,261

No. 8 Paper
Machine
Job #1101

The engine room partition is now completely erected and
plastered on both sides.

Haug G.W.
Screen In
stallation
Job 1105

The structural steel for supporting the new stock spouts has
been erected and riveted in place. The big wooden spouts are being
made up in the shop and some of them are now completed and painted.
Two of the new screens (equipped with pulleys) were received at the
mill last month.

Wood Room
Changes
Job 1085

The sheet copper has been bent and bolted in place over the
hood of the block conveyor running between the wood and grinder
rooms •
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25

DETAIL

SUBJECT

Water Storage

letter no.

There is no great change in the water storage situation.
Ripogenus and North Twin still report full lakes. Ripogenus has
one gate opened 3 feet with the wasteways the same as reported
last week. It is necessary to waste about 500 second feet at
^uakish in order to hold North Twin.
To-day’s Report:

Ripogenus Elev. 943.98 Storage 29,974 Mil. Cu.Ft.
North Twin
"
494.40
"
15,070 "
Total Storage
45,044 H
'•

No. 8 Paper
Machine
Job 1101

The new No
*
8 Paper Machine continues to run very good.
The steel for the partition of the engine room extension has
been erected and the masons now have one side of it plastered.

Wrapper Lachinu
Changes
Job 1103

Several minor changes had to be made before paper was
finally taken over Tuesday night, June 22nd, at about 9:30 P.M.

Slasher Plant

The tearing down of ths old slasher plant has been completed
and a portion of it remodeled into a store room.

Fire Pump
Mill No. 2
Job 2041

Fire pump and turbine furnished by Ingersoll-Rand Company
finally accepted and bill approved on June 23, 1926.

Miscellaneous

The final of the Foundation Company’s crew were discharged
on Wednesday last, June 23rd.
Messrs. Nevins and Bowler visited the Madawaska Company at
Keegan, Maine on Friday June 25th, regards sulphite chips now
being shipped Millinocket till.
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Ripogenus and North Twin still report full lakes. At Ripogenus
one gate is open 2 feet and one westeway 10 inches and another one 124
inches. About 800 second feet is being wasted at ^uakish in order to
hold North Twin.

To-day’s Report

No. 8 Paper
Machine
Job 1101

24

DETAIL

SUBJECT

Water Storage

letter no.

Ripogenus Elev. 943.95 Storage 29,936 Mil. Cu. Ft.
North Twin "
494.40
M
15.070 *
«
Total Storage
45,006

The new No. 8 Paper Machine is running on production and operating
very good. The concrete floor for the engine room extension opposite
Nos. 8, 9 and 10 has been concreted and the steel for the partition
is being erected.

Wrapper Machine
The change to the wrapper paper machine was made yesterday June
Changes
20th, and continued over to to-day. At 4:30 this afternoon the changes
Job 1103
were practically completed and preparations were being wade to put
the stock into the vats.
Miscellaneous

Roy Weldon returned from The Belgo Paper Company at Shawinigan Falls,
Quebec Tuesday forenoon.
Alfred Zetterland, Rice-Barton & Fales erector left Millinocket
Tuesday night, June 15th.
The General Electric crew left Millinocket Saturday June 19th
with the exception of one man who is to remain for a week or so.

Mr. Garret Schenck, President, arrived Millinocket late last
night, June 20th.
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SUBJECT
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1926 from

There is no change of note in the water situation. Ripogenus and
North Twin remain at practically full lake level and a waste of about
600 c.f.s. is required to hold North Twin.

To-day's Report:

Ripogenus Elev.
North Twin
"

943.98
Storage
494.15
Total Storage
H

29,975 Mil
14.895 ”
44,870

Cu. Ft
**
"

Wood Room
Changes
Job 1085

Practically completed - will finish this week except change in
Chip Screens to be made by Carthage Machine Company.

No. 8 Paper
Machine
Job 1101

six weeks from
New No. 8 machine in regular production to-day
last production on old No. 8. A few shipping rolls {Philadelphia
Inquirer) made Saturday June 12.
A few odds and ends and cleaning up remains to be done on this
job.
Engine Room floor opposite Nos. 8, 9 and 10 engines has been
built and concreted. Partition is now being moved.
H. E. Erkman (Milspaugh Suction roll erector) arrived Tuesday
June 8th to check up and start suction couch and press on No. 8.

Miscellaneous

Roy Weldon left for Shawinigan Falls Wednesday June 9th to put
air on reversing third press at Belgo.

Mr. James A. Cameron and Mr. W. M. Stocker of Cameron Machine
Company arrived Wednesday June 9th to start winder.
Mr. E. W. Prouty here from Brassua June 10th — returned June 11th.
Mr. Lodding of Rice, Barton & False arrived here June 11th,
leaving to-day.
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DETAIL

Ripogenus und North Twin Lakes still report full. The waste gates
at tuakish Log way were closed Monday Lay 31st at 10 A.; • and the last
of the flashboards replaced on Thursday June 3rd. Friday afternoon
June 4th North Twin reached an elevation of 494.60 (the highest that bus
ever been carried there) so that it was necessary to open up again at
.uaxish. Two gates at Suakish now open two feet each. All the deep
gates at Ripogenus are now closed and the planks are taken off for 10
inches on one wasteway ana for 124 inches on another one. Raining at
Di Hi uoc net this morning.
To-uay's report; Ripogenus .ELev, 943.95 storage 29,936 Lil Cu. Ft.
North Twin ’* 494.25
”
14.965 "
Total Storage 44,901

Wood Room
Changes
Job $1085

The concrete block tanks on the main floor of the foodRoom
been shortened.

No. 8 Paper
Machine
Job $1101

The Cameron Tinder w«s received at the mill Tuesday morning June
1st. Two erectors arrived at the same time and the winder is now couplet
ly erected.
Mr. Peyers, G.
Turbine erector, returned to Millinocket Wed
nesday morning June 2nd and Thursday (at 1:00 i . . standard ti.^e) the
Turbo-Generator uet was turned over for the first tine and was brought
up to speed without load.
The erector for the barren doctors on the calender stack arrived
at the mill Saturday morning June 5th and the doctors are now being
installed.
The lust of the station control cable from the General Electric
Company bus been received tad is now installed.
Lesers. Green, Sullivan, and Horstkotte, of the General electric
Company arrived Millinocket tide morning for the utu^g-up of the
various units-—The Dryer unit was turned over at 12: i .1. to-day June 7th
——"T^i tutor gears have not yet been received but are reported to be
in iortland and Mechanicsville to-night.

Carrick Control
Job No. 1104

The Carrick Control for the eight now boilers was put into operation
Tuesday June 1st, and is working very uood.

Miscellaneous

Mr. F. S. Crowell, As istunt District . unager, The Foundation
Company, visited i illiaocket Thursday June 3rd.

have

Lr. Stephen B. Stafford of Rice, Barton & Fules arrived , illinocket
Friday morning June 4th and is leaving to-night.
S>
At 12:55 i .1. Standard Time June 7th the dryers were turned over
for the first time - 12 dryers on each motor. Then at 1:45 I .1 . Stand
ard time all 40 uryers were started up.
Diet. RVW
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21

DETAIL

SUBJECT
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Ripogenus and North Twin report a little off full lake this morning
for a total storage of 44,691 million cubic feet. There is one gate
open two feet and stop planks off of four waste ways at Ripogenus
Dam. Gates at Quakish were closed this morning.

To-day’s Report

Ripogenus Elev. 943.95 Storage 29,936 Mil Cu. Ft.
North Twin
”
493.95
" 14,755 ..................
Total Storage 44,691

S/svCrE Mf>y if

€t>F -

Wood Room
Job 1085
Mill No. 1

The chip screens have been operating for the paEt week and appear
to be doing better. Work has been started on shortening the block
tanks on the main floor.

No, 8 Paper
Machine
Job 1101

Work on the new machine is progressing very good. The screens,
fourdrinier, press and dryer sections are practically complete. The
calender stack has been erected but the doctors not yet installed.
Pope reel is installed and a start on the reel-off stand made to-day.
All of the pumps have been installed and piped and practically all of
the large piping is now in place.
All of the driving motors are lined, leveled, grouted and wired
with the exception of the station control cables which have not yet
been received. Turbo-generator set is completed and tho switchboard
practically completed. Forms for the extension of the turbine room
are being built.
A platform has been built under the dry end of the machine and
the calender blower and drive is being erected upon it.
A start has been made on the Pope Air Appliances for the machine.

Carrick Contro
Job No. 1104

This job is not progressing very fast due to the fact that all
available mechanics are tied up on the new No
*
8 paper machine.

Miscellaneous

Messrs, Whitcomb and Smith visited the mills at Madison,
Millinocket and East Millinocket during the week. They arrived at
Madison Monday night May 24th and left Millinocket Thursday noon
May 27th,

Mr, Meyers - General electric Turbine Erector - left Millinocket
Thursday May 27th.
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The water storage of Ripogenus and North Twin continues to gain, a
maximum of 45,126 million cubic feet being recorded Sunday, May 23rd.
Ripogenus and North Twin are both full and discharging, so that it has
became necessary to open up the gates at quakish and discharge down the
back channel. Lost about 100 feet of flashboards at Quakish Sunday
noon. Ice went out of North Twin Lake on Wednesday May 12th , Millinocket
Lake Friday May 14th and Moosehead and Ripogenus Tuesday May 18th.

To-day's Report: Ripogenus Elev. 944.00 Storage
North Twin "
494.40
Total Storage

30,000 Mil
15,070
45,070

Cubic Feet.

fl

H

99

If

A rainfall of .59 inches at Ripogenus and .80 inches at Millinocket
was recorded Sunuay May 23rd.

Wood Room
Job 1085
Mill No. 1

During the past week cross conveyor C-9 has been practically
completed and will be put in service to-morrow. Also the drive for the
waste conveyor from knife barkers is being changed over. Nothing
further has been done to the chip screens during the week.

No. 8 Paper
lacbine Changes
Job 1101
Mill No. 1

The concrete work is now completed and the foundation plates have
all been lined and leveled in place. The three Bird Screens have been
lined and leveled and are being grouted in place to-day. Fourdrinier
and press frames hate been bolted down in place and the slice, rolls,
etc. installed.
A start was made on the erection of the dryer part May 17th and
the frames, dryers, felt rolls and main gears are now in place. Also
the outboard stands have been erected and a start wade on the intake
gears. The calender foundation hue been completed and the stack
practically all erected.
The three Nash pumps and feeney stock pump have been set in place
end are all piped. Stock piping from the Trimbey mixer has been
installed and a goodly portion of the steam supply to uryers in pltce.
All except the winder and reel motors have been set in place and
the 3rd press and 2nd press motors lined, leveled and grouted. All of
the cable that has been received is pulled.
The turbo-generator set is all assembled, lined
.
and leveled and
grouted, and the switchboard itself practically all wired. Motor generat
or sets are being set also. Three more General Electric men arrived
Millinocket this r.orning May 24th, to help rush the electrical work
along.

Carrick Control
Job No. 1104
Mill No. 1

The stack control on this installation has been put into
operation.

iiiscellaneous

Mr. Martin of the Atlas Portland Cement Company visited Millinocket
Tuesday and Wednesday regards the use of Lumnite cement.
Diet. RVW
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Water Storage

Ripogenus und North Twin continues to gain, a gain of 5,279
million cubic feet being recorded since last Monday, Lay 10th. Two
full gates are open at Ripogenus and planks taken off of two waste
ways. North Twin is rising about one foot per day and should be
full this week.
To-day’s Report:

Ripogenus Elev. 943.08 Storage 28,827 Mil. Cu. Ft.
North Twin
"
491.50
“
13,040
"
Total Storage
41,867

Wood Room
Job No. 1085

Mr. Hemmings of the Carthage Machine Company has been here for
several days endeavoring to make alterations in the chip screens
which will bring them up to the promised capacity. Several experi
ments have been tried. At a conference this afternoon, he has assumed
responsibility for the unsatisfactory operation of these screens
and hue suggested changes which we all approve. He is taking steps
to have the alterations made as promptly as possible.

*Mo 8 Paper
Machine
Job No. 1101

The new floor steel is now completely erected and the forms fin
ished ready for concreting to-morrow. The concrete work is about
90% completed at this writing.
On Thursday, May 13th, the first of the foundation plates were
laid and on Sunday, May 16th some more were put in, so that they are
now down as far us the second dryer intake motor. A start on the
erection of the machine itself was made on Friday, May 14th and at
present two of the Bird screens have been moved onto their foundations
and the flow box moved into its approximate position. The Fourdrinier
and press frames are erected (but not bolted down to sole plates) and
the breast, suction couch, suction press, and bottom 2nd and 3rd press
rolls placed in frames.
The General Electric erecting crew, Mr. Monroe foreman, arrived
Millinocket May 14th, and the G.E. Turbo erector, 1r* Meyers arrived
the 15th. The Couch, 1st, 2nd and 3rd press motors have been moved
to their approximate positions. The foundation for the turbo generator
set has been completed and the reduction gear, two generators and
exciter have been moved into place and partially lined and leveled.
The turbine is being moved in to-day. The switchboard panels have
been erected in place also.
Drive for the pumps and agitators is being erected in the basement.
The No. 8 Nash pump has been set in place and the others are being set
also. Steam and drip headers beneath the dryers are pulled up into
place and a start made on the large cast iron pipe from the mixer to
the machine chest.

Carrick Control
lob No. 1104

Mr. Walsh, erector from the Carrick Combustion Company, arrived
at Millinocket Tuesday Lay 11th. Vork on the control is progressing
very good and should be ready to put into service the later part of
this week.

iscellaneous

Mr. W. J. Fennel, surveyor, of the Factory Insurance Association
left Millinocket Thursday evening, for East Millinocket.
Messrs. P. Myshrall and W. Price erectors from Rice, Barton &
Fales arrived Monday A .11. May 17th.
llth
^€h!oston office yigit9d the miu
th.
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DETAIL

SUBJECT

Water Storage

1926 FROM Engineering Department

The water storage of Ripogenue and North Twin is fast gaining now,
a gain of 8,776 million cubic feat being recorded since last Monday,
May 3rd. Control of gates in Ripogenus Dam was turned over to THE
SPRUCE WOOD DEPARTMENT (MR. MAGUIRE) May 7th.
To-day’s report:

Ripogenus Elev. 942.08 Storage 27,575 Mil. Cu. Ft.
North Twin
" 485.70
"
9,013 "
Total Storage 36,588

Wood Room
Job 1085

The chip screens were put into service Monday afternoon. The
screens would not take the chips away from the spouts as fast as they
came, it being necessary to have a man at each entrance to push them
in. They were tried again on Friday the 7th, but they worked no better.
A service man from the Carthage Machine Company is expected to arrive
Wednesday morning. The new door in the South Well entering into the
basement has been put in place.

No. 8 Paper
Machine - Job
1101

The old #8 paper machine has been marked, completely dismantled,
loaded and shipped, the last car leuving here Friday morning, Lay Ith.
The old concrete floor and the old structural steel have been
removed. The back row of columns and main girders have been moved
over to their new position and about 80% of the new floor steel has
been erected and riveted in place at thiff writing. The form work io
following right along with the steel work, there being about 75% of
it completed. A start was made on the pouring of the concrete floor
Saturday morning May 8th and about 25% of it is now in place. Concrete
was poured in the mezzanine floor of the beater room (where the rope
drive formerly came up thru the floor) on Friday. Excavation for the
Turbo-Generator Set in the basement is nearing completion and a
concrete pier poured.
Racks for supporting the conduit and cable are being erected
and the conduit on the front side of the machi.ie is now in place.

The two new Sturtevant mills for use in connection with
Wrapper Machine
Changes-Job 1103 wrapping paper machine changes were received this morning

Carrick Control
Job 1104

The master control shafts, and the auxiliary control shafts have
been erected, ana a start made on the erection of the various control
units although the erector has not yet arrived.

Miscellaneous

Mr. S. Dunmyer of the Aetna Paper Company arrived Millinocket
Tuesday April 27th and left Friday Lay 7th after the old machine hud
been completely loaded.
Mr. D. H. Shartle of Shartle Bros, left Millinocket May 5th.
Mr. E.
Prouty left Millinocket for Brassua Thursday, May 6th.
Mr. W. J. Fennell, Surveyor, of the Factory Insuresce Association
arrived Millinocket this morning, the 10th, to make insurance jlans
of the mill property.
Mr. F. S. Crowell, Assistant District Manager, The Foundation
Company was here Tuesday and Wednesday may 4 and 5.
Diet. RVW
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DETAIL

SUBJECT

Water Storage

LETTER NO.

The low point in Storage was apparently reached on April 25th
when we had in RipogenuB and North Twin 25,652 million cubic feet. The
gain during the past week has been 2,093 million cubic feet. Gain
8 AiM,. May 2nd to 8 A.M. May 3rd 912 million cubic feet.

To-day's Report Ripogenue Elev. 936.92 Storage 21,456 Million Cu. Ft.
*
North Twin " 481.80
6,356
"
Storage
27,812
Wood Room
Mill No. 1
Job 1085

Sunday May 2nd this job was so far completed as to put the wood
handling in the new steel framed conveyors. These conveyors are operat
ing nicely to and from the barker drums. Temporary conveyors have been
removed. Chip screening apparatus and conveyors are being put in com
mission this afternoon.

No. 8 Paper
Maohine
Job 1101

A start on romfval of old machine was made at 8 A.M. May 2nd. At
3 P.M. May 3rd the screens, fourdrinier, presses, winder, reel and
calender are removed from the room, the dryers are mostly stripped of
goairs, felt rolls, and small stands and the start made on removal of
dryer rolls. Six paving breakers are working on the concrete floor ••
wet end •- and we expect to have the old steel stripped from the Beater
Room wall to the dryers early to-morrow. Several care have been loaded
and pulled out and loading is going on day and night. We expect to have
the last car ready for shipment Thursday or Friday this week. The
Corliss engine is stripped of small parte and piping, the cylinder, base,
and main frame moved out-of-doors.

Wrapper Machine
Changes
Job 1103

Additional parts have been received from Rice, Barton during the
past week but little work done on the change.

Carrick Control
Job 1104

Shafting erected, apparatus put up but erector has not yet arrived.

Diet. FCB
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May 3, 1926

Engineer
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DETAIL

The water storage of Ripogenus and North Twin has dropped off
833 million cubic feet during the past week. Ctae gate open one foot
and one gate open six feet at Ripogenus.

To-day’s Report:

Ripogenus Elev.
North Twin "

936.00 Storage 20,435 Mil Cu. Ft.
480.20
”
5.284
" "
”
Total Storage
25,719
" ”

Wood Room Job
1085 - kill
Lili #1

The screens huve been set in place and the steel housing erected
around them. The spouts carrying the good chips from the screens to
conveyor and rejected chips to crusher have been erected also, and
a start uade on the steel hoppers underneath to carry the sawdust
away. The two crushers have been moved onto their foundations and
one of them lined, leveled and grouted. The steel conveyor frames
for conveying the chips to screens, from screens to chip loft conveyor,
and from crushers to screen are erected and ready for their drives. The
old conveyors supplying wood to and around the barking drums have been
dismantled and the new wood lined steel conveyors axe progressing
very good. Practically all of the concrete floor has now been poured.

No. 8 Paper
Machine - Mill
No. 1 - Job 1101

Work on the structural steel machine chest is progressing good.
The lower course of steel has been assembled and riveted and the top
course bolted in place ready to be riveted to-mon ow. The tower for
hoisting concrete to the beater room level has been erected on the
back side of mill. Sand and Gravel is being hauled and the hoist
and concrete mixer moved to plant site. Material for this job is
coming in good. All of uhe large G. E. motors have now been
received also. Mr. Zetierland, Rice, Barton & Fales erector arrived
at Millinocket to-day April 26th.

Wrapper Changes
Job 1103

Three of the four cast iron vats for the wet end changes to the
wrapper machine were received, Thursday April 22nd.

Carrick Control
Job No. 1104

Preliminary work h;s been started on this installation.

Cram Carrier
Mill #2,Job 2046

The installation of the Cram carrier on No. 2 paper machine at
East Millinocket was completed yesterday April 25th, and on the start
up this morning it looked very good.

Air Installation
3rd Press
Mill No. 2

Air was installed on the third press of #1 Paper Machine at East
Millinocket by Mr. Weldon yesterday the 25th, and worked quite well
on the start up.

Miscellaneous

Mr. E. W. Prouty arrived at Millinocket Saturday, April 24th.
Mr. Shartle, of Shax
*tle
Bros, arrived at Millinocket to-day
April 26th.

Diet. RVW
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April 26, 1926
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15

The water storage of Ripogenus and North Twin continues to drop
off, losing 1,044 million cubic feet during the past week. Che gate
open 1 foot and one gate open 6 feet at Ripogenus.
To-day's Report:

Wood Room
Job 1085
kill No. 1

Engineering Department
DETAIL

SUBJECT

Water Storage

from

Ripogenus Elev. 937.28 Storage 21,864 Mil. Cu. Ft.
North Twin "
479.30
"
4,688
* "
"
Total Storage
26,552
" ”

The two chip screens have been hauled into the building, their
structural steel supports erected, and the screens lowered down in
place. The steel housing around the screens is now being erected.
The floor steel is erected, and the forais for the new floor are
nearing completion. A small portion of the new concrete floor was
poured Sunday, April 18th. Forms for the second crusher foundation
have been built and the concrete poured. A start on the erection
of steel conveyors from the crushers in the basement and from
chipper belt to screens has been made. Temporary conveyors by
passing the barking drums were built Sunday the 18th so that the
old conveyors may be torn out and the new ones erected.

io. 8 Paper
Machine nil No. 1
Job 1101

Work has been started on the erection of the steel machine
chest in the basement. The 16 inch white water line from #9 and
10 machine was changed over yesterday, the 18th. Also some steel
work on the dry end trusses was done yesterday. Two carloads of
machinery have been received from Rice, Barton & Fales during the
past week, consisting of presB rolls, pinion and intake gears,
pipe headers, etc. The couch motor, first, second, and third press
motors, first section dryer motor, reel motor find winder motor have
been received. Also a small motor generator set. A carload of
switchboard material has also been received from the General Electric
Company, but has not been unloaded yet. The No. 8 Nash Pump was
shipped from Routh Norwalk, Conn., April 13th.

Wrapper Changes
dill No. 1
Fob 1103

During the past week, one of the Sturtevant mills was installed
in the Sulphite Screen Room, in connection ^ith this job, tuad was
put into operation this morning.

dscellaneous

Mr. Stafford of Rice, Barton & Fales has visited Millinocket
during the past week.
Mr. Bell of the Ingersoll-Rand Company visited Millinocket
to-day.

Diet. RVW
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SUBJECT

Water Storage

LE™2°J1

DETAIL

The water storage of Ripogenus and North Twin has dropped off
1,242 million cubic feet during the past week. The same gate openings
a re being maintained at Ripogenus, namely one gate one foot ana one
gate six feet. Ripogenus reports 32 inches of snow on the ground
with a water content of 9-72/100 inches of water.
To-day’s Report

Wood Room
Job 1085
Mill No. 1

FROM ingit. eoring Department

Ripogenus Elevation 938.42 - Storage 23,172 Mil . CU.FT.
North Twin
"
478.90 4,424 ”
" *
Total Storage
27,596

The old steel water sluice to the grinder room was dismantled and
the new one erected and put into service Sunday, Apiil 11th. The old
brick chipper foundations are now torn down. The old floor is f; st
being knocked out and the new floor steel erected and riveted in place.
Forms for the new concrete floor are also under construction. Brick
has been removed from around the main door on the South Wall so as to
get the new chip screens into the building. The forms have been removed
from the new foundation for one of the crushers. Conduit for the new
wiring circuits are being put in place. Old shafting and steel is also
being removed and hauled away. First Chip Screen is being moved in
to-day.

No. 8 Paper
The steel machine chest was received from /alsh's Holyoke Steam
Machine Boiler Works this morning April 12th . The #5 ”ODV” Cameron pump and
Mill #l,Job 11 01 another carload of machine parts from Rice, Barton & Fales were
received this morning also.
Wrapper Mhange 8
The 8 inch white water pump has been installed in place and the
Job 1103
Pipers are at work erecting the necessary piping.
kill No. 1
Miscellaneous

Mr. Clark will arrive at East Millinocket, Tuesday April 13th to
make acceptance test of Fire Pump recently installed.
hr, Stafford of Rice, Barton & Fales visited Millinocket and East
Millinocket on Saturday re suction rolls for the East Millinocket
paper machines.

Diet. RVW
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April 12, 1926

Engineer.
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19 26
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13

DETAIL

SUBJECT

The water storage of Ripogenus and North Twin has dropped off
940 million cubic feet during the past week. On Wednesday, Larch 31st , one
of the gates was opened up two feet more so that we now have one gate open
one foot and one gate open six feet. During the past week, Ripogenus has
had 12 inches of snow, equals 1.11 inches of water and Millinocket has had
13-3/4 inches of snow, equals 1.24 inches of water.

Today’s Report:
Ripogenus Elev.: 939.70 - Storage 24,678 Mil. Cu.
North Twin: 478.50 " 4,160
“
"
Total Storage
28,838 Mil. Cu.

Ft.
H

Ft.

Wood Room.
Job. No. 1085
Mill No. 1

Two of the new uurthage wood chippers were started up Tuesday
morning Larch 30th, for the first time. No great difficulty was experienced
and these two shippers are now supplying the mill requirements. The old
chippers have been removed ana a start made on the assembling of the third
new chipper. The conveyors, platforms, etc., over the old chippers have
been removed ana a start made on the demolishing of their foundations. Formi
for one of the crusher foundations has been completed ana the concrete pouri d
Old concrete floor has been removed around the water conveyor to the
grinder room ana steel floor beams moved into new positions. Brick has
been removed from the south ..all so as to haul the new steel sluice into
the basement ready for erection. The old sluiceway has been shored up and
present plans are to make this change on Sunday, April 12th.

No. 8 Paper
Machine. Job.
No. 1101. hill
No. 1.

The old roof trusses in the Finishing iloom have been removed and
disposed ana the new roof extension has been waterproofed. Old air ducting
in the basement has been removed, xwo carloads more of machine parts have
been received from Rice, barton & Fales during the week. The two granite
press rolls and the receiving dryer were part of the shipment, along with
felt f rames, bolts, bearings, stands, etc. The turbo-generator set was
being loaded ready for shipment from the Lynn works of the General electric
Co., on Tuesday last, Larch 3l)th, according to Mr. /ade. The calender
stack was received from the Farrel Machine ^o., today, April 5th.

Miscellaneous.

Mr. J. M. Lade, of the General Electric Co., visited Millinocket
on Wednesday, Larch 31st.

SIGNED

F. C. bowler.,
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|
DETAIL

SUBJECT

Water Storage

The water storage of Ripogsnue and North Twin has dropped 1,460
million cubic feet during th® past week. The gate openings at Ripogenus
remain the same, namely one gate open one foot and one gate open four
feet. On Friday March 26th, Ripogenus reported 32" of snow on the
ground which showed a water content of 9.27”. There was also 32” of
snow on the ground at Millinocket March 27th.

To-day's Report:

Ripogenus
North Twin

Elev. 940.58 Storage 25,740 Mil Cu. Ft.
"
478.30
"
4,038
Total Storage
29,778 ”
” "

Wood Room
Job 1085

The new steel conveyor for supplying wood to the new chippers is
completed. Likewise the conveyor taking the chips away in the basement
is completed. Belts are Doing installed and motors connected to-day,
so that at present we plan to start up the new chippers Tuesday morning
March 30th. The old chip screens in the basement have been removed,
also old concrete piers, shafting, pulleys, etc.

*No 8 Paper
Machine - Job
1101

The new roof extensiam over the Finishing Room has been closed in,
and the old roof and the old brick wall were torn down Sunday March 28th.
Old air ducting in the basement has been taken down. Work was continued
on the structural steel trolleys and roof trusses yesterday. There
still remains a little more to do on the steel, one more Sunday probably
fizdshing this. The shipment of dryers from Rice, Barton & Fales has
now been completed. There has also been several carloads of machine
parts received during the past week, consisting of dryer frames, felt
frames, outboard stands, bearings, etc. The 30” suction couch roll
and the 25” suction press roll has been received. There is also another
carload in the yard this corning containing dryer gears, boxes, and
foundation plates. The second No. 7 Nash Pump has also been received.

Fire tump-Job
2041 - Mill #2

The new fire pump at East Millinocket was started on Thursday
March 25th. This pump is now ready for its official acceptance test,
and the Insurance Company has been notified accordingly.

Cram Shredder
^9 Machine
Kill No. 1

A firebroke out in the Cram Shredder under Bo. 9 Paper Machine
at about 5 o’clock on Wednesday morning, Ma ch 24th. The wood part
of the shredder was destroyed. No. 10 machine w
*is aown for about
3 hours and No. 9 lost about 5-3/4 hours.

Miscellaneous

Supt. Nevins returned to Lili after trip to California, Thursday
March 25th.
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DETAIL

SUBJECT

Water Storage

1926 from Engineering Department

The water storage of Ripogenus and North Twin has had an apparent
drop of 1,756 million cubic feet. This is not an actual drop, due to
the fact that a gate was opened four feet at Ripogenus on Thursday,
March 18th, besides the one that is open one foot.
Today's Keport:

Ripogenus Elev.
North Twin
”

941.46 Storage
478.90
”
Total Storage

26,814 Mil Cu.Ft.
4,424
"
31,238 "
" ”

The snow on the ground at Ripogenus was measured again Friday,
March 19th, and was found to be 42-1/2”. This showed a water content
of 8.85 inches of water.
Wood Room
Job 1085

The old conveyor which supplied wood to the old chip; ers has been
torn down and the new steel conveyor is nearing completion. Shafting,
hangers, and pulleys are being installed for the various conveyor drives,
electricians are still working on power circuits in the basement. The
second chip screen was received from The Carthage Machine Company this
morning March 22nd.

No. 8 Paper
Machine - Job
1101

Work on the reinforcing of the roof trusses and trolleys was con
tinued yesterday, and one more Sunday should see this work practically
*
completed
The structural steel for the new roof extension has been
erected and riveted in place. The spiking strips have been bolted onto
the steel and almost one-half of the planks (which have been treated
with preservative) are laid. There is still a little brick to be
erected on the roof. Fire doors have been built and hung on the new
wall. Four more dryers have been received from Rice, Barton & Fales
during the week which makes a total of 34 now on hand. The No. 2 pulp
screen was received from The Bird Machine Company this morning, March 22.

Fire Pump
Job 2041

All concrete work has been completed on this job and the piping
will be completed within a few days. This pump will probably be ready
for it's test in a week's time.

£ix Box - Mill
^2 - Job 2051

The small white water box has been completed in connection with
the installation. Drawings for the piping of this job left this office
Wednesday, March 17th.

2ram Shredder
?9 P.M. - Mill
io. 1

The Cram Shredder continues to operate about the same, it still
requiring extra men to help the paper into the draw. It is our opinion
that could the conveyor be placed so as to aischarge straight on into
the draw, it would help matters considerably. The stock moves so slowly
that a considerable pile of broke now piles up before it is near the draw.

Miscellaneous

Messrs. Bowler and Carrier left Millinocket Tuesday morning, March
16th for Cleveland, Ohio, where they attended a meeting of the American
Institute of Electrical engineers. Friday March 19th was spent at the
General Electric Company's works in Schenectady, New York. They
Returned to Millinocket Monday morning, March 22nd.

Diet. RVW
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DETAIL

SUBJECT

Water Storage

19 2$

The water storage of Ripogenus and North Twin has dropped off
1,311 million cubic feet during the past week.

To-day’s Report:

Ripogenus Elev. 942.00 storage 27,475 Mil Cu . Ft.
North Twin " 480.55
5,519 ” "
Total Storage
32,994 ” «
M

The snow on the ground at Ripogenus was measured again Friday
March 12th, and was 44 inches deep, equivalent to 8.15 inches of water
At Millinocket to-day, there is 44 inches of snow on the ground
which is equivalent to 10
*11
inches of water.

Wood Room
Job 1085

During the past week the millwrights have been busy erecting some
more steel conveyor frames in the basement
Bridgetrees for the conveyor drives are being framed and fastened in place also, Upstairs,
bearings, shafting and pulleys are being placed in their new positions.
The tunnel conveyor into the wood room was put into operation Sunday
afternoon, Lurch 14th, in conjunction with the new temporary conveyor
supplying four foot wood to the old chippers. This will now enable
the Foundation Company to start work on the conveyors for the new
chippers. The electrical department are still placing power and
lighting circuits in the basement®

No. 8 Paper
Machine.
Jeb 1101

The work on the reinforcing of the steel trusses and the erection
of the new trolleys was practically completed over the wet end of the
machine Sunday, Larch 14th® Also steel column was erected for the
new reof extension, the 14th. The new brick wall has been curried up
thru the finishing room roof and has been properly flashed. The steel
has bean placed on the roof ready for erection. A temporary wood par
tition has been built to close in the end of the brick wall in the
finishing room. all steel work in basement that can be done before
machine is shut down, is now completed • Schedules and requisitions
for the necessary wire, cable , and conduit left this office on the
11th and 12th of this month. Four more dryers were received from
Rice, barton & Fales this morning, a total of 30 received to date. A
blower for the new motors was received Tuesday, the 9th, which is a
part of the General Electric Co. contract®

Fire rump
Mill #2.
Job 2041

The foundation for the new turbo-driven fire pump has been com
pleted and the pump moved onto it, lined and leveled, and grouted
in place. The turbine is now ready to be piped®

Mix Box for #4
P.M. Job 2051

The new Feeney Stuff Box for this job has been built.

Cram Shredder
#9 PM - Mill #1

This shredder continues to operate about the same us reported
last week, it still requiring extra men on the broke beater to help
the shredded paper into the draw®

Broke Handling
Device - #10 FM

The belt conveyor device has been partially dismantled because
some of the new bearings for the Wood Room changes was used ana they
have had to be taken off so as to install on the new work.
SIGNED
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Messrs. Bowler and Carrier left Millinocket Monday night, March
Sth, to visit and investigate the Fish Process of treating wood at the
Windsor Mills of the Canadian Paper Company. They returned to Millinocket
Thursday, March 11th.

Miscellaneous

Mr. Stafford of Rice, Barton & Fales visited Millinocket and East
Millinocket on Tuesday and Wednesday, March 9 and 10, respectively,
in connection with equipping the East Millinocket machines with suction
rolls.

Mr. Crowell of The Foundation Company visited Millinocket Thursday
March 11th.

Mr. Homing of Carthage Machine Company called to-day to see
chippers, crushers and chip screens.
Diet. RVW
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The water storage of Ripogenus and North Twin fell off 1,088
million cubic feet during the past week.
To-aay's Report Ripogenus Elev. 942.00
North Twin ”
482.50
Total

Storage 27,475 Lil. Cu. Ft.
" 6.830 H
" "
Storage 34,305 "
" "

Since last week's report,we have had 18.5 inches more ofsnow,
(equals 1.86 inches of water) at Millinocket. At Ripogenus, 17.5
inches of snow has been recorded during the week which equals 1.74
inches of water.
Wood Room
Changes
Job No. 1085

Two of the chippers have now been completely asuonbled on their
foundations, and the base of the third all lined and leveled. Che
of the chip screens was received from the Garth age Lachins Co. on
f ednesday, Larch 3rd. This screen was in a slightly damaged con
dition, but can be repaired here at the mill. Two bases for small
conveyor motors have been set in the btsement. Electrical .,ork for
lighting and power purposes is still go ng on in the basement.
Foundation Company crew starting on vood Room work Tuesday, Larch 9th.

No. 8 Paper
Machine
Job 1101

In addition to the regular Bunday work of reinforcing the roof
trusses, quite a few of the structural steel trolley runways over
the wet ena of the machine were erected and riveted in place
yesterday larch 7th. Borne of the structural steel beams are being
erected in the btsement. The steel for the new roof extension in
the finishing room is being hauled to the job site. The brick wall
has been carried to the top of the present finishing room roof, and
a temporary partition of woi d has been built to close in the end of
this new wall. Fire doors for new wall are under construction.
Blue 1rints for the switchboard were received from the General
Electric Company Larch 1st and Lr. -ade ax rived in Millinocket Tuesday
March 2nd to help take this layout. Lr. ’ade left Saturday night,
the 6th. Mr. Nickerson and Engineering Department i re working on
wire and conduit schedules. Two more aryers hive been received from
Rice, barton & FaJ.es during the past week.

Cameron Fire
lump - till ,;2

The foundation for the new fire pump has been completed, end
a start made on the moving of the pump into the building.

/.ix Box for $4
Machine - kill
Job 2051

The mix box for this change was set in place Bunaay, February
28th. The Cross pump for handling the white water is on hand at
the mill. Piping drawings for the necessary changes and installation
of Nash pump are now being checked.

Cram Shredder
Jill $1
/9 Paper Lachins

The broke shredder was started lust Monday, Larch 1st, unuer
No. 9 paper machine. To date the shredder has shredded the paper
fairly well, but there h s been difficulty experienced in conveying
it into the beater and then trouble in getting the shredded pieces
into the nip after it is in the beater. It has been necessary to
keep a man on the conveyor to help ihe paper along into the beater,

SIGNED

DATE MAILED
FORM

IT

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

fcaFCh l»t

SUBJECT

tag! FROM

engineering Department
DETAIL

r

LETTER NO.

g

Fat.e No. 2

and one or two extra men on the beater itself to push the shredded
paper into the nip. The conveyor is being built over this morning.

Broke Handling
Device - #10 F
Mill No. 1

Miscellaneous

i;.

The conveyor broke handling device was installed on No. 10
paper machine yesterday to handle the broke from the dryers only.
The paper machine started up exceptionally good this morning so that
it is not known just what this will do yet, although from observers,
it apparently pulled the paper away very good for the minute that
it aid operate.

President Schenck left Millinocket Wednesday morning, Parch 3rd.
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Ths water storage of Ripogenus and North Twin has dropped off
1,061 million cubic feet, during tho past week.
To-day Report:

Ripogenus Elev. 942.00 Storage 27,475 Mil. Cu. Ft.
North Twin "
484.10
7,918 ”
Total Storage
35,393

On February 24th 36" of snow was measured on the ground at
Millinocket which is equivalent of 6.72 inches of water. Since
then we have had 8 inches more of snow which is equivalent to .83
inches of water. This makes a total of 44 inches of snow equals
7.55 inches of water on the ground March 1, 1926.

Ga February 23rd, there was reported 41 inches of snow on the
ground at Ripogenus which is equivalent to 8 inches of water® Since
then they have 3-1/2 inches more equivalent to .37 inches of water®
This makes a total of 44-1/2 inches of snow on the ground at
Ripogenus which equals 8.37 inches of waer.
Wood Room Changes
One of the chippers have now been completely assembled and the
Job No
*
1085
bass of the third and last one, lined, leveled and grouted in place®
The third chipper motor has been set on its foundation also® Steel
for splitter supports are being framed together. Electrical work
in basement still being carried on

No. 8 Paper
Machine.
Job 1101

The reinforcing of the roof trusses was continued as usual
on Sunday, February 28th® The new brick wall in the finishing room
is progressing very good, and is now level with the bottom of the
trusses® A new door is under construction for this new wall®
Some of the new steel is being erected in the bisement. The roof
trusses in the finishing room have been reinforced also. Four
more dryers hubs been received from Rice, Barton & Fales Co. during
the past week.

Cameron Fire
Pump- Job 2041

Mr® Mears reports that they have finished cutting hale for
the discharge piping® Forms for the foundation have been started
a nd a tee has been cut into the steam line for the supply to the
pump®

Miscellaneous
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President Schenck visited Millinocket to-day, Larch 1st,
attending Town Meeting.
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During the past week the water storage of Ripogenus and North
Twin has dropped off 1,081 million cubic feet, One gate open at
Ripogenus one foot.

To-day's Report: Ripogenus Elev. 942.00 Storage 27,475 Mil. Cu. Ft.
North Twin ”
485.65
"
8.979 M
Total storage
36,454
Storage is shrinking about one billion cubic feet per week.
Snow on ground at Millinocket 33” • 6.21” water,indicating spring
flow fully up to normal.
Wood Room
Changes
Job No. 1085

Millwrights started on the erection of the chippers in the wood
room Wednesday, February 17th, and now have two of the bases in place
on the foundations, and a start made on the third. Two of the motors
have been jacked into place and lined upl The floor in the basement
h as been concreted where the old chipper foundation was removed. A
start has been made on the extension of one of the waste conveyors
in the basement. Another shipment of conveyor steel was received
Wednesday, February 17th.

No. 8 Paper
Machine
Job 1101

The work 0^ the reinforcing of the roof trusses was carried on
a s usual Sunday,, 21st • The new brick wall in the finishing room is
progressing very good and is now about one-half completed. Sone of
the new steel in the basement is being erected. A carload of staging
and form lumber was received Wednesday, February 17th. A shipment of
four more dryers have been received from Rice, barton & Fales.

The suction couch on No. 9 machine was installed yosterday,
No. 9 Paper
Machine Change February 21st. The machine got started up this morning and the paper
Job 1102
taken over at about 10:30 o’clock.
Cameron Fire
Pump-Job 2041

Concrete has been cut away for the pump foundation and the support
ingsteel for it set in place. A hole in concrete floor above has been
knocked out for the 12” exhaust pipe.

Miscellaneous

Mr. Crowell of The Foundation Company visited Millinocket on
Wednesday, February 17th.

Messrs. Bowler, eldon and Cram visited the Gulf Island lower
project on the Androscoggin River being developed by the Central
Maine Power Co., on Friday, February 19th. Also visited the Madison
mill Saturday morning the 20th, in connection with sulphite drying
machine, and the wet room basement.
Diet. RVfl
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The water storage of Ripogenus and North Twin has dropped
1,061 million cubic feet during the past week®

To-day’s Report:

Wood Room Changes
Job 1085

letter no.

Ripogenue Elev.
North Twin
"

492.01 Storage 27,487 Lil. C.Ft.
487.20
«
10,048 "
Total Storage
37,535

The remaining two wood chippers were received f rom the Carthage
M achine Co® on Wednesday, February 10th® Also the three General
Electric 200 H.P. motors for the chipper drives were received
on Thursday, February 11th. Another shipment of conveyor steel
was received Tuesday, February 9th. A start has been made on the
erection of the conveyor for the chips from the new chippers.
Work on the conduits and lights is still being carried on by the
electrical department. Due to the changes on No. 9 paper machine,
no mechanics have been available during the past week to erect
the chippers.

No. 8 Paper
Machine
Job 1101

Work on the reinforcing of the roof steel in the machine roof
is progressing every Sunday. The masons are now building the new
brick wall in the finishing room and have made a good start on it.
Structural steel for main floor and basement received February 13th.

No. 9 Paper
Machine Changes
Job 1102

Tho suction press was installed on No. 9 paper machine yester
day, February 14th. The machine started up this morning very good,
the paper going over about 8:40 A.L.

Cameron Fire
Pump - Job 2041

The wash ro m has been changed over so that work may be started
on the pump®
Messrs. Bowler and Carrier left Millinocket, Wednesday night
February 10th, and visited mills of Canadian I. P. Co. and Wayagamck
at Three Rivers, F.Q. returning Saturday, February 13th.

Mr. Weldon returned from St. Croix Paper Company, Wednesday,
February 10th®
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During the past week the drop in storage has been 724 million cubic

feet.
To-day’s Report:

Job 1085 Wood
Room Changes

Ripogenus Elev. 942.03
North Twin "
488.70

Storage 27,513 Mil. Cubic Feet
11,083
"
*
38,596

//siting for arrival of chippers, These Chippers reported at Brownville Junction this morning; to arrive Tuesday, February 9th.

Job 1101 No. 8 Paper
Machine

Reinforcement of six roof trusses practically completed
*

Job 1102
No. 9 Paper
Machine

Masons installed pit walls, first press felt stretch columns
rearranged, first press and couch trolley beams installed, new piers
for back line shaft built. Installing No
*
7 Nash pumps to-day. Suction
couch and press received February 5th. Machine Parts from Rice-Barton &
Fales are this side of Northern Laine Junction; due to arrive to-night.

Job 2044 - New
Cylinder No. 4
Engine

This cylinder installed Sunday, February 7th.

Job 2046 Cram
Carrier No. 2
Machine

A start was made on this job Sunday February 7th when one sheave
was installed. Requisition for all new parts of this device was made
February 4th on a promise of 8 weeks delivery.

Mill #2
Felt Washers

Felt Washer Box on third press No. 3 machine installed February 7th

*
Mr
Roy Weldon left for Woodland Tuesday, February 2nd to install
air on reversing third press for St
* Croix Paper Company
*
Messrs. Haug, Daggett and Dennett of Bird Machine Company were here
February 2nd re installation Haug Screens for ground wood plant at
*
Millinocket

*
Mr

Stafford of Rice-Barton & Fales was here February 2nd and 3rd.

Mr. Burr returned from Bermuda February 2nd

Mr. H. J. Andrews, Griley-Unkle Engineering Company called
February 6th.
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During the past week, there has been an apparent drop of 1,230
million cubic feet in the water storage of Ripogenus and North Twin.
This is not an actual loss however becuase the gate which has been
opened at Ripogenus for the past week was closed yesterday, the 31st,
and a portion of this will be regained at North Twin this week.
s
*
To-day

Report Ripogenus Elev. 942.08 Storage 27,575 Million Cu. Ft.
North Twin "
489.65
M
11,745
Total Storage 39,320

Wood Room
Changes - Bob
1085

The chain and sprockets for temporary conveyor has been received
cand are practically installed at this time. The steel for reinforcing
the trusses over the new chippers has been erected and riveted. The
steel plate chip spouts in the chipper foundations are being installed.
A n old brick pier removed and a column extended to the basement with
new steel. Conduit and lights in the basement are being changed by
the electrical department, so as to conform to the new work.

No. 8 Paper
Machine
Job 1101

The work of reinforcing tho roof trusses over #7 and #8 paper
machines was continued Sunday, Jan. 31st. The concrete foundation
for the new bric| wall in the finishing room has been completed and
the center column erected in place oft it. The concrete floor in the
basement has been broken away for the new machine chest, but further
excavation has been stopped until the design of the chest has been
decided upon. The calender foundations have been poured up to within
about 3 feet of the floor and the forms removed.

No. 9 Paper
Machine Changes
Job 1102

The electricians are installing a new circuit to take care of the
power requirements for the new pumps and motors. The #7 Nash Pump
has been received and the #8 is scheduled for shipment this week.

White Water
Changes 2048

Cameron Fire
Pump -Job 2841

No Progress.

Mr. Lears advises u6 that he expects to be able to start work on
the installation of this pump by the first of next week.

New Cylinder #4
Mr. Lears further aovises us that they have written Filer & Stowell
Engine - Job 2C44 Company for an erector, and if one can get here in time, they will
change the cylinder in the #4 steam engine this coming Sunday,
February 7th.
Felt Washers
Mill #2

Felt Washer Boxes have been installed on the 3rd press felts of
#1 and #2 paper machines. This is in addition to the work previously
done.
Prv
74.7? <3 T
*'
p

Mr. Crowell of the Foundation Company, visited Millinocket
Tuesday, January 26th.
Mr. Roy Weldon returned from Worcester, Tuesday morning the 26th,
after visiting Rice-Barton & Fales regards the wrapper paper machine
changes•
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Water Storage in Ripogenus and North Twin has dropped 773 million
cubic foot during the past week.
To-day’s Report Ripogenus Elev. 943.42 Storage 29,260 Million Cu. Ft
North Twin ”
489.00
”
11,290
H
"
"
40,550
Total Storage
fl

At request of Mr. Robertson, we are raising a gate at Ripogenus
to lower that lake level one foot to facilitate repair of steamboat.

Wood Room
Changes
Job 1085

Conveyor chain and sprockets for conveyor work were received Friday
January 22nd. Steel spouts for chippers were unloaded Jan. 23rd.
Base for No. :1 chipper has been set and steel chip spout work is now
fork on trolley runways over No. 1 and No. 2 is
being installed
finished. Carthage Machine Company promise shipment two chippers
January 28th and two chip screens February 15th. Conveyor steel for
belt under chippers received to-day.

No. 8 Machine
Job 1101

Reinforcement of roof trusses started Sunday, the 24th. Forms
for calender foundation nearly completed, Excavation for wall foundation
in finishing room practically completed, two-thirds of this concrete
wall has been poured, Hers for basement columns are poured, rumps
removed from machine chest location. Considerable old piping has been
moved to clear new work. Several car loads of brick, lumber and struct
ural steel received this past week.

Visitors

Mr. George E. Fisher, Arkwright Mutual Fire Insurance Co., here
Monday, Jan. 18th, visiting Mills and wood piles at Grindstone and
Van Buren. Left Millinocket Wednesday, January 20th.
Mr. T. Holland and Mr. F. W. Eames, representing Knapp, Schenck,
hero inspecting Mills for insurance,

Messrs. Whitcomb, Knapp, Gilbert, Joyce, Stearns, Smith, Marshall
were here Wednesday, Jan. 20th t© attend Annual Lettings.
Supt. Nevins left Friday afternoon, the 22nd on trip to California

Mr. Roy Weldon left for Worcester Saturday morning, the 23rd, to
see Rice-Barton re Wrapper Machine Changes.
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The water storage of Ripogenus and North Twin has dropped
987 million cubic feet during the past week
*
To-day’s report:

Ripogenus Elev. *3943
4
Storage 29,158 Mil. Cu. Ft.
North Twin "
490.25
" 12.165
Total Storage 41,323

Wood Room
Changes
Job 1085

The motor and pulleys for the a rive of the temporary conveyor
have been installed. The chain and sprockets for this conveyor were
shipped January 9th and are being traced. No. 3 old chipper foundation
has been removed, and a start has been made on the erection of the first
new chipper on its foundation. The structural steel for truss reinforc
ing, trolley runways, supports, etc
,
*
has been received and the steel
for the chip screen supports and floors was shipped January 15th.

*No 8 Machine
Job 1101

The shaft piers have been cut and the excavations completed
for the new foundations which will support the steel columns under the
back side of the machine when Amoved. Excavation for the calender
piers has also been started and at this writing is very near completion
*
The concrete foundation for one-half of the brick wall in the finishing
room has been poured and the forms removed. A start has been made on
the excavation for the remaining half. The structural steel and rivets
for reinforcing the present roof trusses and for the extension of the
roof into the finishing room, was shipped January 15th
*

Great Northern
Hotel Changes

This job is now completed and the rooms ready for occupancy
*

Cameron Fire
The manifold and nozzles for the East Millinocket Fire Pump
Pump - Job 204J . were shipped from the factory January 16th. Work will be started on
this installation in about two weeks time.
White Water
Jump Changes
Job 2048

A Barber pump has been installed and put into operation this
morning, the 18th, to handle fresh water so that a pump in the pit
which was in the way may be moved. The pipers can now go ahead and pipe
up the new 12" Cameron white water pump in the basement.
Roy Weldon returned from Madison Wednesday, January 13th,
after experimenting with air device on the reversing press of No
*
2
paper machine
*

Diet. RVW
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To-day’s Report;

Ripogenus Elevation 943.40 Storage 29,235 Mil * Cu« Ft
North Twin
«
491.55
13.075
Total Storage
42,310
II

«♦

W

This is a shrinkage of storage emount to 887 million cubic feet
in the last seven daye.

Wood Room
Changes
Job 1085

Temporary conveyor i® now ready for chains and sprockets, During
the past week, the belt conveyor from the chippers has been shortened
to permit removing No
*
3 old chipper foundation and most of this
foundation has been removed.

*No 8 Machine
Job 1101

The Foundation Company moved from Dolby to Millinocket Wednesday,
January 6th and now preparing storehouse and blacksmith shop. Have
started with a small crew cutting shaft piers and concrete preparatory
to new foundations for moving the steel under the back side of the
machine. They have also started excavation for the brick wall which
is to form the end of the extended machine room. Fourteen dryers
for the new machine have arrived and been unloaded.

Cameron Fire
Pump - Job 2041

Mr. Bowler was at East Millinocket Thursday, January 7th to
plan rearrangement of toilet facilities now in the pump room so that
the new fire pump may be installed.

Great Northern
Hotel Changes

John H. Pray’s man is laying linoleum to-day.
arriving and this job will be finished this week.

Visitor®

Mr. Stafford of Rice, Barton & Fales visited us on Monday,
January 4th.
Mr. H. S. Crowell of The Foundation Company was here on Tuesday,
January 5th.
Mr. Dolbeare and Mr. Neally (Eastwood Wire) wore here Tuesday,
January 5th»
Mr. A. P. Lane was here Wednesday, January 6th.
Mr. Leon F. Kent of Iriquois Faile visited us on Thursday,
January 7th.
Mr. C. W. Taylor of Fetherstonhaugh & Co. of Montreal was here
on Saturday, the 9th to inspect our sulphite thickeners at Millinocket
and our groundwood thickeners at East Millinocket.

Furniture is

On January 4th, Roy Weldon went to Madison to try Pope Applicance
on reversing 3rd press.
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